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Wednesday, July 27, 2022 at 3:00 PM 
 

Pauline Espinosa Community Hall 
170 Charles Austin Drive, San Marcos, TX 78666 

 
This Notice is posted pursuant to the Texas Open Meetings Act (Texas Government Code 
Chapter 551). The Alliance Regional Water Authority (the Authority) Board of Directors 
will hold a meeting at 3:00 PM, Wednesday, July 27, 2022, at the Pauline Espinosa 
Community Hall, 170 Charles Austin Drive, San Marcos, Texas. Additional information 
can be obtained by calling Graham Moore at (512) 294-3214. 
 
A. CALL TO ORDER 
 
B. ROLL CALL 
 
C. PUBLIC COMMENT PERIOD (Note: Each person wishing to speak must register with 

the Executive Director at info@alliancewater.org before 3:00 p.m.) 
 
D. CONSENT AGENDA 

The items included in the Consent Agenda portion of this meeting agenda can be considered 
and approved by the Board of Directors by one motion and vote. A Board member may 
request that an item included in the Consent Agenda be considered separately, in which event 
the Board of Directors will take action on the remaining Consent Agenda items and then 
consider the item removed from the Consent Agenda. 

 
D.1 Consider approval of minutes of the Regular Meeting held June 22, 2022. ~ 

Graham Moore, P.E., Executive Director 
 
D.2 Consider approval of the financial reports for May 2022 and June 2022. ~ 

Graham Moore, P.E., Executive Director 
 

E. PUBLIC HEARINGS / PRESENTATIONS - None 
 
F. ITEMS FOR DISCUSSION NOT REQUIRING ACTION 
 

F.1 Report on Technical Committee activities. ~ Graham Moore, P.E., Executive 
Director 

 
F.2 Update on status of groundwater management in project target area, and 

Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L Planning 
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Group, Guadalupe-Blanco River Authority, Hays County and CAPCOG 
activities. ~ Graham Moore, P.E., Executive Director 

 
G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS - Update on future 

meeting dates, locations, status of Authority procurements, Executive Director 
activities, other operational activities and the status of legal issues, where no action is 
required. ~ Graham Moore, P.E., Executive Director / Mike Gershon, Lloyd Gosselink 
Rochelle & Townsend, P.C. 

 
H. ITEMS FOR ACTION OR DISCUSSION/DIRECTION 

 
H.1 Presentation on a Transition Plan for Operations & Maintenance of the Carrizo 

Water Supply Project as requested by the Board of Directors. ~ Graham Moore, 
P.E., Executive Director  

 
H.2 Update, discussion and possible action regarding the selection of a Proponent 

to provide Operations and Maintenance Services for the Authority’s Carrizo 
Water Supply Project; including possible direction to Staff regarding next steps.  
~ Mike Gershon, Lloyd Gosselink Rochelle & Townsend, P.C.   

 
H.3 Update and possible direction to Staff regarding construction of the Authority’s 

Phase 1B program. ~ Chris Noe, P.E., Pape-Dawson Engineers 
 
H.4 Update and discussion regarding the status of the Authority’s Phase 1B 

program, and direction to staff and consultants. ~ Ryan Sowa, P.E., Kimley-
Horn & Associates   

 
H.5 Consider adoption of Resolution 2022-07-27-001 adopting Amendment #5 to 

Work Order #5 with BGE, Inc. for additional design services related to the 
Phase 1B Segment C project, as recommended by the Technical Committee. 
~ Graham Moore, P.E., Executive Director.  

 
H.6 Consider adoption of Resolution 2022-07-27-002 adopting the Authority’s 

budget for FY 2022-23 as recommended by the Technical Committee. ~ 
Graham Moore, P.E., Executive Director.  

 
H.7 Consider adoption of Resolution 2022-07-27-003 authorizing the Executive 

Director to execute all documents related to granting of an easement to 
CenterPoint Energy Resources Corp. across the Authority’s Buda Pump 
Station property. ~ Graham Moore, P.E., Executive Director. 
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H.8 Consider adoption of Resolution 2022-07-27-004 approving a Groundwater 
Development Agreement with Rafe and Pamela Jackson. ~ Graham Moore, 
P.E., Executive Director 

 
H.9 Discussion and possible direction to Staff regarding the request by the 

Guadalupe-Blanco River Authority to expand the capacity of the ARWA Water 
Treatment Plant.  ~ Graham Moore, P.E., Executive Director 

 
H.10 Consider adoption of Resolution 2022-07-27-005 authorizing the Executive 

Director to execute an amendment to the Water Sharing Memorandum of 
Understanding between the Authority and the cities of Buda, Kyle and San 
Marcos to reduce the water shared with Buda, as requested by Buda.. ~ 
Graham Moore, P.E., Executive Director 

 
I. BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS – Possible 

acknowledgement by Board Members of future area events and/or requests for item(s) 
to be placed on a future agenda where no action is required. 

 
J. EXECUTIVE SESSION 
 

J.1 Executive Session pursuant to the Government Code, Section 551.071 
(Consultation with Attorney) and/or Section 551.072 (Real Property 
Deliberations) regarding:     
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes  
 

J.2 Action from Executive Session on the following matters: 
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
D. Consideration of Resolution 2022-07-27-006 finding Public Convenience 

and Necessity for and authorizing the acquisition of certain water pipeline 
easements and temporary construction easements and certain fee 
estates for the Alliance Regional Water Authority, Phase 1B Water Line 
Project in connection therewith, over, across, upon and under certain 
privately owned real estate properties; authorizing all appropriate actions 
by the Board of Directors, staff, retained attorneys and engineering and 
technical consultants in the institution and prosecution of condemnation 
proceedings to acquire any such needed fee estates and easements and 
temporary construction easements and related rights of ingress and 
egress that cannot be acquired through negotiation; declaring further 
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negotiations futile; ratifying and affirming all acts and proceedings 
heretofore done or initiated by employees, agents, and attorneys of 
ARWA to acquire such property interests including necessary acts for 
any applicable lienholders for such properties; authorizing all other lawful 
action necessary and incidental to such acquisitions or eminent domain 
proceedings to survey, specify, define, and secure the necessary 
interests in real property; declaring the sections of the resolution to be 
severable one from the other in the event any section of the resolution is 
determined to be invalid; establishing an effective date; and finding and 
determining that the meeting at which this resolution is passed was 
noticed and is open to the public as required by law.  

 
K. ADJOURNMENT 
 
NOTE: The Board of Directors may meet in Executive Session to consider any item listed 

on this agenda if a matter is raised that is appropriate for Executive Session 
discussion. An announcement will be made of the basis for the Executive 
Session discussion.  The Board of Directors may also publicly discuss any item 
listed on the agenda for Executive Session.  
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A. CALL TO ORDER 
 
 
 

No Backup Information for this Item. 
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B. ROLL CALL  
 

NAME   TERM ENDS PRESENT 

Mayor Jane Hughson   April 2023 
(San Marcos) 

Regina Franke   April 2023 
(CRWA - General Manager, Crystal Clear SUD) 

Tim Samford   April 2024 
(Kyle – Treatment Operations Manager) 
 
Blake Neffendorf – Treasurer  April 2023 
(Buda – Assistant Director of Public Works) 

Councilmember Mark Gleason  April 2025 
(San Marcos) 

Humberto Ramos – Vice Chair  April 2024 
(CRWA – Water Resources Director) 

James Earp – Secretary   April 2024 
(Kyle – Assistant City Manager) 

Tyler Hjorth   April 2024 
(San Marcos – Director, Utilities) 

Chris Betz – Chair   April 2025 
(CRWA - President, County Line SUD) 

Derrick Turley   April 2024 
(Kyle – Water Production Supervisor) 

Shaun Condor    April 2025   
(San Marcos – Interim Director of Engineering & CIP) 

Pat Allen   April 2023  
(CRWA - General Manager, Green Valley SUD) 

Paul Kite   April 2025  

(San Marcos – Asst. Director of Public Services) 
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C. PUBLIC COMMENT PERIOD (Note: Each person wishing to speak must register 
with the Executive Director at info@alliancewater.org before 3:00 p.m.) 
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D. CONSENT AGENDA 
 
 
 
Items D.1 and D.2 are presented as part of the consent agenda. 
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D.1 Consider approval of minutes of the Regular Meeting held June 22, 2022. ~ Graham 
Moore, P.E., Executive Director 

 

 

Attachment(s) 
• 2022 06 22 Board Meeting Minutes 

 

Board Decision(s) Needed: 

• Approval of minutes. 
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Alliance Regional Water Authority 
 
BOARD MEETING 
 
MINUTES 
 
Wednesday, June 22, 2022 
 
The following represents the actions taken by the Board of Directors of the Alliance 
Regional Water Authority (ARWA) in the order they occurred during the meeting.  The 
Board of Directors convened in a meeting on Wednesday, June 22, 2022 at the City 
of San Marcos Public Service Center.  
 
A. CALL TO ORDER. 

 The Alliance Water Board Meeting was called to order at 3:01 p.m. by 
Mr. Betz.  

 
 
B. ROLL CALL. 

 Present:  Hughson, Franke, Samford, Neffendorf, Hjorth, Betz, Allen 
and Kite, with Mr. Condor joining in Item H.3 and Mr. Earp joining in 
H.4.  Ms. Hughson departed the meeting in Item H.1. 

 Absent:  Mr. Gleason and Mr. Turley. 
 
 
C. PUBLIC COMMENT PERIOD 

 None.  
 
 
D. CONSENT AGENDA 
 

D.1 Consider approval of minutes of the Regular Meeting held May 25, 2022. 
 Motion to approve the consent agenda as presented was made by Ms. 

Hughson, seconded by Ms. Franke and approved on a 12-0 vote.  
 
 

E. PUBLIC HEARINGS / PRESENTATIONS 
 None.  
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F. ITEMS FOR DISCUSSION NOT REQUIRING ACTION 
F.1 Report on Technical Committee activities.  
F.2 Update on status of groundwater management in project target area, and 

Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L 
Planning Group, Guadalupe-Blanco River Authority, Hays County and 
CAPCOG activities. 

 No items opened.  
 
 
G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS 

 No Action. 
 

 
H. ITEMS FOR ACTION OR DISCUSSION/DIRECTION 

 
Note: Items H.3 and H.4 were taken out of order. 
 
H.3 Update and possible direction to Staff regarding construction of the Authority’s 

Phase 1B program. 
 Mr. Noe provided an update on the construction of the Phase 1B 

Program. 

 No Action. 
 
H.4 Update and discussion regarding the status of the Authority’s Phase 1B 

program, and direction to staff and consultants. 
 Mr. Sowa provided an update on the Phase 1B Program. 

 No Action. 
 
H.1 Discussion and possible direction to Staff regarding Considerations for 

Operations of the Authority’s Water System. 
 Mr. Earp opened the item noting that the Board has historically 

listened to all partners and tried not to force divisive votes in the past; 
he feels that the value of GBRA is their experience including support 
staff and during startup; he still sees an overall benefit to ARWA 
people operating. 

 Mr. Earp proposes for discussion purposes that GBRA’s team be 
leveraged for contract startup, then hire staff in first year to learn 
nuances of the system and begin to transition over some time period 
to dual operations.  This would provide ARWA staff on the ground day 
1 and transition to some balance between the two entities. 

 Mr. Ramos noted that there was no recommendation from the 
subcommittee, there was not consensus to select GBRA. 
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 Mr. Gershon gave his legal advice on the decisions the Board can 
make. 

 Mr. Betz noted that he sees the decisions split into two parts: 1) are 
operations split? 2) who is the partner operator? 

 Mr. Neffendorf noted that it may be easier to award to ARWA then 
negotiate with GBRA to leverage their experience. 

 Mr. Kite stated that their could be challenges to transitioning if 
operations are going well through the contract operator. 

 Ms. Franke does not see transitioning as a challenge. 

 Mr. Ramos would like to nail down the duration of the transition – 3 
years? 5 years? 6 years? 

 Mr. Gershon noted that there are a wide range of options allowable 
under the law. 

 Mr. Earp noted it has taken the City typically 2 years to build full 
divisions, so he would be comfortable with a 3 year window. 

 Mr. Hjorth stated that his preference is to award it to a 3rd Party 
contractor, then evaluate their performance after 2 years with the 
option to transition after if desired. 

 Ms. Hughson stated that she originally thought ARWA Staff would 
operate, but she is concerned about startup with ARWA Staff only. 

 Motion to direct Staff to plan for how and timeframe for transition from 
a third-party operator to ARWA Staff operations and to present at the 
July Board meeting was made by Ms. Franke, seconded by Mr. Ramos.  

 Mr. Hjorth stated that he wants the most qualified people to operate 
and report appropriately. 

 Mr. Earp stated that it is possible to award to ARWA then direct them 
to subcontract with a group for operations. 

 Ms. Hughson stated that there is value in postponing until the next 
Board meeting. 

 Mr. Earp wants to better understand the triggers for staffing and 
transition. 

 Mr. Earp called to question the motion on the table; Mr. Ramos 
seconded; approved on a 11-0 vote. 

 Vote on motion to direct Staff to plan for how and timeframe for 
transition from a third-party operator to ARWA Staff operations and to 
present at the July Board meeting was approved on a 9-2 vote with Mr. 
Hjorth and Mr. Kite voting against. 
 

H.2 Update, discussion and possible action regarding the selection of a Proponent 
to provide Operations and Maintenance Services for the Authority’s Carrizo 
Water Supply Project; including possible direction to Staff regarding next steps. 
 Motion to postpone consideration until the next Board of Directors 

meeting was made by Mr. Kite, seconded by Mr. Earp and approved 
on a 10-0 vote. 
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H.5 Consider adoption of Resolution 2022-06-22-001 adopting revised weighted 

scoring values for the selection criteria associated with the Authority’s 
Competitive Sealed Proposals for the Phase 1B Program projects. 
 Mr. Moore presented the change to the criteria that now includes a 

dedicated line item for the contractor’s to indicate how they will meet 
the schedule provided in the contract documents. 

 Motion to adopt Resolution 2022-06-22-001 as presented was made by 
Mr. Neffendorf, seconded by Ms. Franke and approved on a 10-0 vote. 

 
H.6 Discussion of the draft Authority budget for FY 2022-23; and possible direction 

to staff. 
 Mr. Moore provided an update on the current version of the draft 

budget. 

 No Action. 
 
 
I.  BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS 

 Mr. Betz thanked all of those that responded to the Operations and 
Maintenance RFP for their patience as the Board continues its 
deliberations. 

 Mr. Ramos requested an update on the GIS Program.    
 
 
J.1 Executive Session pursuant to the Government Code, Section 551.071 

(Consultation with Attorney) and/or Section 551.072 (Real Property 
Deliberations) regarding:     

A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes  

 No Action. 
 
J.2 Action from Executive Session on the following matters: 

A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes. 
 No Action.  
D.  Consideration of Resolution 2022-06-22-002 finding Public Convenience 

and Necessity for and authorizing the acquisition of certain water pipeline 
easements and temporary construction easements and certain fee estates 
for the Alliance Regional Water Authority, Phase 1B Water Line Project in 
connection therewith, over, across, upon and under certain privately owned 
real estate properties; authorizing all appropriate actions by the Board of 
Directors, staff, retained attorneys and engineering and technical 
consultants in the institution and prosecution of condemnation proceedings 
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to acquire any such needed fee estates and easements and temporary 
construction easements and related rights of ingress and egress that cannot 
be acquired through negotiation; declaring further negotiations futile; 
ratifying and affirming all acts and proceedings heretofore done or initiated 
by employees, agents, and attorneys of ARWA to acquire such property 
interests including necessary acts for any applicable lienholders for such 
properties; authorizing all other lawful action necessary and incidental to 
such acquisitions or eminent domain proceedings to survey, specify, define, 
and secure the necessary interests in real property; declaring the sections 
of the resolution to be severable one from the other in the event any section 
of the resolution is determined to be invalid; establishing an effective date; 
and finding and determining that the meeting at which this resolution is 
passed was noticed and is open to the public as required by law.  

 Motion to adopt Resolution 2022-06-22-002 finding Public 
Convenience and Necessity and authorizing Eminent Domain 
Proceedings, if necessary, for acquisitions as presented was made by 
Mr. Neffendorf, seconded by Mr. Kite and approved on an 10-0 vote.  

 
 

L. ADJOURNMENT 
 Meeting was adjourned at 4:46 p.m. based on the motion by Mr. Earp, 

seconded by Mr. Ramos on a 10-0 vote.  
 
 

 
APPROVED:  ______________, 2022  
 
 

ATTEST:  
 
 
_____________________________ _____________________________ 
Chair, Board of Directors   Secretary, Board of Directors 
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D.2 Consider approval of the financial reports for May 2022 and June 2022. ~ Graham 
Moore, P.E., Executive Director 

 

 

Attachment(s) 
• May 2022 Financial Report 
• June 2022 Financial Report 

 

Board Decision(s) Needed: 

• Approval of May 2022 and June 2022 financial reports. 
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May 31, 22

ASSETS
Current Assets

Checking/Savings
1004 · Broadway Bank

1005 · Broadway Checking (8040) -1,206,801.56
1010 · Broadway Savings (4415) 384,627.71

Total 1004 · Broadway Bank -822,173.85

1015 · TexStar
1015-01 · TexStar (3310) 58,731,548.93
1015-02 · TexStar (0300) 62,120,093.86

Total 1015 · TexStar 120,851,642.79

1050 · Broadway Bank (Reserved)
1051 · CRWA Debt Service (2785) 1,766,899.41
1052 · Kyle Debt Service (2787) 1,433,138.04
1055 · San Marcos Debt Service (6390) 895,118.10
1056 · Buda Debt Service (6391) 210,084.59

Total 1050 · Broadway Bank (Reserved) 4,305,240.14

1100 · Escrow Accounts
1105 · BOKF, Escrow, CRWA Series 2015A 335,144.53
1106 · BOKF, Escrow, Kyle Series 2015B 221,997.88
1111 · BOKF, Escrow, CRWA Series 2019A 1,780,899.10
1112 · BOKF, Escrow, Kyle Series 2019B 1,624,083.82
1113 · BOKF, Escrow, SM Series 2019C 2,067,564.38
1114 · BOKF, Escrow, Buda Series 2019D 292,601.57
1115 · BOKF, Escrow, CRWA Series 2020A 24,058,665.21
1116 · BOKF, Escrow, CRWA 2020A-LM67 8,348,129.13
1117 · BOKF, Escrow, Kyle Series 2020B 21,938,983.36
1118 · BOKF, Escrow, Kyle 2020B-LM68 7,607,780.28
1119 · BOKF, Escrow, SM Series 2020C 27,962,584.38
1120 · BOKF, Escrow, SM 2020C-LM69 9,688,540.74
1121 · BOKF, Escrow, BUDA Series 2020D 3,862,928.03
1122 · BOKF, Escrow, Buda 2020D-LM70 1,365,499.06

Total 1100 · Escrow Accounts 111,155,401.47

Total Checking/Savings 235,490,110.55

Total Current Assets 235,490,110.55

Fixed Assets
1405 · Engineering & Construction Cost 2,402,294.20
1420 · Projects in Progress (Cash)

1420-01 · Legal Support 64,673.27
1420-02 · Hydrogelogic Support 191,499.58
1420-03 · PCCD Permitting 105,095.16
1420-04 · Kyle Water Model 25,000.00
1420-11 · Legal Support, GBRA 45,251.01

Total 1420 · Projects in Progress (Cash) 431,519.02

5:29 AM Alliance Regional Water Authority
07/16/22 Balance Sheet
Accrual Basis As of May 31, 2022

Page 1
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May 31, 22

1430 · Projects in Progress Eng (Cash)
1430-02 · Engineering - Plumbing Plan 17,663.79
1430-03 · Engineering Fees-ROW 11,594.69
1430-05 · Engineering - Rate Study 50,760.00
1430-06 · DPR Study 59,880.00
1430-07 · Alignment Study 261,120.80
1430-08 · Prelim Engineering-Well Field 65,586.00
1430-09 · GCUWCD Monitoring Wells 129,175.39
1430-10 · 2017 SWIFT Funding Apps 23,107.96
1430-11 · Blanco Basin WW 41,880.00
1430-12 · Phase 1B Programming 107,761.14
1430-13 · ARWA-GBRA MOU Study 15,000.00
1430-14 · Phase 1A GIS 59,840.62

Total 1430 · Projects in Progress Eng (Cash) 843,370.39

1440 · Projects in Prog Eng. (Finance)
1440-01 · Engineering-Phase 1A Pipeline 540,838.84
1440-02 · Engineering-Phase 1A Pump Stat 1,001,947.66
1440-03 · Engineering-ROW Acquisition 412,064.67
1440-04 · Phase 1A Const  Observation 1,003,053.56
1440-05 · Phase 1A-Construction Trailer 67,144.72
1440-06 · Phase 1A Segment A Construction 1,734,150.32
1440-07 · Phase 1A BPS Construction 5,142,172.37
1440-08 · Phase 1A Segment B Construction 3,980,928.06
1440-15 · Land Acquisition Phase 1B 27,375,746.21
1440-16 · Phase 1B-Owners Rep 10,434,261.54
1440-17 · Phase 1B Environmental 3,209,671.81
1440-18 · Phase 1B Segment A Design 2,875,034.52
1440-19 · Phase 1B Segment B Design 2,756,446.69
1440-20 · Phase 1B Segment C Design 3,496,625.80
1440-21 · Phase 1B Segment D Design 2,454,332.53
1440-22 · Phase 1B Segment E Design 1,949,806.67
1440-23 · Phase 1B Land Attorney 2,312,234.83
1440-24 · Phase 1B Hydrogeology 540,941.00
1440-25 · Phase 1B WTP Design 5,057,848.71
1440-26 · Raw Water Infr. 1,525,534.00
1440-27 · Phase 1B Program Survey 3,210,109.00
1440-28 · Phase 1B BPS Design 2,628,848.76
1440-29 · GVEC Construction-in-Aid 1,740,143.30
1440-30 · Phase 1B Inline Tanks 440,344.06
1440-31 · Construction Mgmt & Inspection 2,500,614.13
1440-32 · Phase 1B Construction ARWA Only 3,980,500.95
1440-33 · SCADA Programming 324,544.60
1440-34 · Materials Testing 85,140.00
1440-35 · Shared Construction 17,986,840.82

Total 1440 · Projects in Prog Eng. (Finance) 110,767,870.13

1447 · Land & Easements 938,215.70
1448 · Capitalized Interest

1448-51 · Cap Interest, CRWA Series 2015A 152,369.03
1448-52 · Cap Interest, Kyle Series 2015B 222,143.28
1448-53 · Cap Interest, CRWA Series 2017A 127,269.80
1448-54 · Cap Interest, Kyle Series 2017B 116,100.88
1448-55 · Cap Interest, SM Series 2017C 65,904.35
1448-56 · Cap Interest, Buda Series 2017D 9,576.21

Total 1448 · Capitalized Interest 693,363.55

Total Fixed Assets 116,076,632.99

5:29 AM Alliance Regional Water Authority
07/16/22 Balance Sheet
Accrual Basis As of May 31, 2022

Page 2
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May 31, 22

Other Assets
1900 · Deferred Outflow 42,509.25

Total Other Assets 42,509.25

TOTAL ASSETS 351,609,252.79

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Accounts Payable

2000 · Accounts Payable 855,022.91

Total Accounts Payable 855,022.91

Credit Cards
2006 · Chase Bank VISA Card 6,569.52

Total Credit Cards 6,569.52

Other Current Liabilities
2100 · Payroll Liabilities 3,995.03
2102 · 401(a) Liability 3,671.30
2103 · Net Pension Liability 9,067.00
2104 · Pension Deferred Inflows 2,473.00
2106 · Accrued Vacation 42,151.49
2300 · Accrued Costs 330,643.18
2350 · Accrued Interest Payable

2351 · Accrued Int Payable, CRWA 2015A 17,225.25
2352 · Accrued Int Payable, Kyle 2015B 24,770.83
2353 · Accrued Int Payable, CRWA 2017A 67,380.11
2354 · Accrued Int Payable, Kyle 2017B 61,451.67
2355 · Accrued Int Payable, SM 2017C 49,359.31
2356 · Accrued Int Payable, Buda 2017D 7,015.75
2357 · Accrued Int Payable, CRWA 2019A 157,479.70
2358 · Accrued Int Payable, Kyle 2019B 143,688.58
2359 · Accrued Int Payable, SM 2019C 116,617.41
2360 · Accrued Int Payable, Buda 2019D 16,542.47
2361 · Accrued Int Payable, CRWA 2020A 180,357.80
2362 · Accrued Int Payable, Kyle 2020B 164,468.08
2363 · Accrued Int Payable, SM 2020C 115,007.20
2364 · Accrued Int Payable, Buda 2020D 16,287.25

Total 2350 · Accrued Interest Payable 1,137,651.41

Total Other Current Liabilities 1,529,652.41

Total Current Liabilities 2,391,244.84

Long Term Liabilities
2501 · Bond Payable, CRWA Series 2015A 3,030,000.00
2502 · Bond Payable, Kyle Series 2015B 3,075,000.00
2503 · Bond Payable, CRWA Series 2017A 9,075,000.00
2504 · Bond Payable, Kyle Series 2017B 8,275,000.00
2505 · Bond Payable, SM Series 2017C 9,815,000.00
2506 · Bond Payable, Buda Series 2017D 1,395,000.00
2507 · Bond Payable, CRWA Series 2019A 25,790,000.00
2508 · Bond Payable, Kyle Series 2019B 23,525,000.00
2509 · Bond Payable, SM Series 2019C 29,315,000.00
2510 · Bond Payable, Buda Series 2019D 4,160,000.00
2511 · Bond Payable, CRWA Series 2020A 37,865,000.00
2512 · Bond Payable, Kyle Series 2020B 34,530,000.00
2513 · Bond Payable, SM Series 2020C 43,955,000.00
2514 · Bond Payable, Buda Series 2020D 6,225,000.00

Total Long Term Liabilities 240,030,000.00

Total Liabilities 242,421,244.84

5:29 AM Alliance Regional Water Authority
07/16/22 Balance Sheet
Accrual Basis As of May 31, 2022

Page 3
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May 31, 22

Equity
2925 · Net Investment in Capital Asset 7,521,343.98
2950 · Retained Earnings 26,983,652.90
Net Income 74,683,011.07

Total Equity 109,188,007.95

TOTAL LIABILITIES & EQUITY 351,609,252.79

5:29 AM Alliance Regional Water Authority
07/16/22 Balance Sheet
Accrual Basis As of May 31, 2022

Page 4
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Eight Months Ended 

May 31, 2022

May October 2021 Annual Over/Under % of

2022 May 2022 Budget Budget Annual Budget

Ordinary Income/Expense

Income

4010 · Project Contribution

4011 · City of San Marcos 0.00 1,456,236.71 6,135,730.00 -4,679,493.29 23.73%

4012 · City of Kyle 0.00 2,057,288.54 4,114,580.00 -2,057,291.46 50.0%

4013 · City of Buda 0.00 207,416.58 873,690.00 -666,273.42 23.74%

4014 · Canyon Regional Water Authority 0.00 2,285,757.78 4,571,520.00 -2,285,762.22 50.0%

4015 · GBRA 0.00 72,734,987.68 0.00 72,734,987.68 100.0%

Total 4010 · Project Contribution 0.00 78,741,687.29 15,695,520.00 63,046,167.29 501.68%

4200 · Shared Water

4210 · Shared Water, City of Buda 36,359.00 253,991.00 0.00 253,991.00 100.0%

4211 · Shared Water, County Line SUD 7,745.00 46,470.00 0.00 46,470.00 100.0%

Total 4200 · Shared Water 44,104.00 300,461.00 0.00 300,461.00 100.0%

4250 · Non Potable Water Sales 3,204.02 25,388.64 31,600.00 -6,211.36 80.34%

4300 · Broadway Interest Income

4311 · City of San Marcos 67.48 1,078.57 550.00 528.57 196.1%

4312 · City of Kyle 73.66 839.88 425.00 414.88 197.62%

4313 · City of Buda 3.98 125.98 75.00 50.98 167.97%

4314 · Canyon Regional Water Authority 89.09 977.11 450.00 527.11 217.14%

Total 4300 · Broadway Interest Income 234.21 3,021.54 1,500.00 1,521.54 201.44%

4350 · Escrow Accounts Income

4351 · BOKF, CRWA Series 2015A 33.26 75.80 0.00 75.80 100.0%

4352 · BOKF, Kyle Series 2015B 22.03 50.21 0.00 50.21 100.0%

4353 · BOKF, CRWA Series 2017A 0.00 25.08 0.00 25.08 100.0%

4354 · BOKF, Kyle Series 2017B 0.00 22.86 0.00 22.86 100.0%

4355 · BOKF, SM Series 2017C 0.00 31.46 0.00 31.46 100.0%

4356 · BOKF, Buda Series 2017D 0.00 4.06 0.00 4.06 100.0%

4357 · BOKF, CRWA Series 2019A 176.73 1,148.04 0.00 1,148.04 100.0%

4358 · BOKF, Kyle Series 2019B 161.16 1,046.96 0.00 1,046.96 100.0%

4359 · BOKF, SM Series 2019C 205.18 1,336.03 0.00 1,336.03 100.0%

4360 · BOKF, Buda Series 2019D 29.04 181.88 0.00 181.88 100.0%

4361 · BOKF, CRWA Series 2020A 2,387.36 5,932.79 0.00 5,932.79 100.0%

4362 · BOKF, CRWA Series 2020A-LM67 828.39 1,888.02 0.00 1,888.02 100.0%

4363 · BOKF, Kyle Series 2020B 2,177.02 5,410.10 0.00 5,410.10 100.0%

4364 · BOKF, Kyle Series 2020B-LM68 754.92 1,720.56 0.00 1,720.56 100.0%

4365 · BOKF, SM Series 2020C 2,774.74 6,894.79 0.00 6,894.79 100.0%

4366 · BOKF, SM Series 2020C-LM69 961.40 2,191.16 0.00 2,191.16 100.0%

4367 · BOKF, Buda Series 2020D 383.32 954.49 0.00 954.49 100.0%

4368 · BOKF, Buda Series 2020D-LM70 135.50 308.83 0.00 308.83 100.0%

Total 4350 · Escrow Accounts Income 11,030.05 29,223.12 0.00 10,349.27 100.0%

4370 · TexStar Interest Income

4371 · City of San Marcos 23,945.83 40,676.59 4,300.00 36,376.59 945.97%

4372 · City of Kyle 18,810.76 31,953.68 3,400.00 28,553.68 939.81%

4373 · City of Buda 3,392.21 5,762.32 600.00 5,162.32 960.39%

4374 · Canyon Regional Water Authority 20,627.06 35,039.01 3,700.00 31,339.01 947.0%

Total 4370 · TexStar Interest Income 66,775.86 113,431.60 12,000.00 101,431.60 945.26%

4901 · Miscellaneous Income 0.00 5,542.84 0.00 5,542.84 100.0%

Total Income 125,348.14 79,218,756.03 15,740,620.00 63,453,719.34 503.28%

Expenses

6000 · Groundwater Reservation Costs 72,369.98 893,827.45 1,437,600.00 -543,772.55 62.18%

6010 · Shared Water Costs

6015 · Shared Water, City of Kyle 22,632.46 156,088.05 0.00 156,088.05 100.0%

6020 · Shared Water,City of San Marcos 217,989.00 349,923.00 0.00 349,923.00 100.0%

Total 6010 · Shared Water Costs 240,621.46 506,011.05 0.00 506,011.05 100.0%

6200 · Plant Operations & Maintenance

6201 · O&M, General 3,513.84 8,796.49 9,000.00 -203.51 97.74%

6240 · O&M, Buda BPS 0.00 1,643.33 19,510.00 -17,866.67 8.42%

Total 6200 · Plant Operations & Maintenance 3,513.84 10,439.82 28,510.00 -18,070.18 36.62%

7125 · Auditing fees 0.00 10,930.00 13,000.00 -2,070.00 84.08%

7210 · Bank Fees 222.28 2,852.70 2,500.00 352.70 114.11%

7220 · Escrow and Paying Agent Fees 0.00 2,450.00

7250 · Interest Expense

7250-51 · Interest Expense - CRWA 2015A 4,921.50 39,372.00 59,058.00 -19,686.00 66.67%

7250-52 · Interest Expense - Kyle 2015B 7,077.38 56,619.01 84,928.50 -28,309.49 66.67%

7250-53 · Interest Expense - CRWA 2017A 19,251.46 154,011.67 231,017.50 -77,005.83 66.67%

7250-54 · Interest Expense - Kyle 2017B 17,557.62 140,460.99 210,691.50 -70,230.51 66.67%

7250-55 · Interest Expense - SM 2017C 14,102.66 112,821.32 169,232.00 -56,410.68 66.67%

7250-56 · Interest Expense - Buda 2017D 2,004.50 16,036.00 24,054.00 -8,018.00 66.67%

7250-57 · Interest Expense - CRWA 2019A 44,994.20 359,953.65 539,930.50 -179,976.85 66.67%

7250-58 · Interest Expense - Kyle 2019B 41,053.88 328,431.01 492,646.50 -164,215.49 66.67%

7250-59 · Interest Expense - SM 2019C 33,319.26 266,554.02 399,831.00 -133,276.98 66.67%

7250-60 · Interest Expense - Buda 2019D 4,726.42 37,811.34 56,717.00 -18,905.66 66.67%

7250-61 · Interest Expense - CRWA 2020A 51,530.80 412,246.35 618,369.50 -206,123.15 66.67%

7250-62 · Interest Expense - Kyle 2020B 46,990.88 375,927.01 563,890.50 -187,963.49 66.67%

7250-63 · Interest Expense - SM 2020C 32,859.20 262,873.65 394,310.50 -131,436.85 66.67%

7250-64 · Interest Expense - Buda 2020D 4,653.50 37,228.00 55,842.00 -18,614.00 66.67%

Total 7250 · Interest Expense 325,043.26 2,600,346.02 3,900,519.00 -1,300,172.98 66.67%
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Eight Months Ended 

May 31, 2022

May October 2021 Annual Over/Under % of

2022 May 2022 Budget Budget Annual Budget

7325 · Dues 0.00 6,680.00 7,500.00 -820.00 89.07%

7350 · Insurance - Liability, E&O 0.00 3,073.28 7,000.00 -3,926.72 43.9%

7400 · Legal Fees 10,113.70 54,334.58 115,000.00 -60,665.42 47.25%

7410 · Newspaper Public Notices 0.00 0.00 3,500.00 -3,500.00 0.0%

7425 · Contract Services-Lobbyist 5,000.00 25,000.00 72,000.00 -47,000.00 34.72%

7430 · Agency Mgmt Public Relations 0.00 27,588.11 50,000.00 -22,411.89 55.18%

7440 · Region L Contributions 0.00 0.00 2,500.00 -2,500.00 0.0%

7450 · Permit & Fees 0.00 81,899.87 0.00 81,899.87 100.0%

7500 · Supplies 980.57 21,102.14 19,500.00 1,602.14 108.22%

7600 · Telephone, Telecommunications 0.00 1,175.44 3,800.00 -2,624.56 30.93%

7700 · Travel, Conferences & Meetings 247.96 2,077.69 5,000.00 -2,922.31 41.55%

7800 · Employee Expenses

7810 · Salaries and wages 26,221.46 221,050.27 389,225.19 -168,174.92 56.79%

7820 · Auto Allowance 969.24 8,238.54 12,600.00 -4,361.46 65.39%

7821 · Phone Allowance 207.70 1,765.45 2,700.00 -934.55 65.39%

7830 · Payroll taxes 2,061.69 15,460.24 27,760.61 -12,300.37 55.69%

7840 · Employee Insurance 2,663.59 20,778.62 47,637.50 -26,858.88 43.62%

7850 · Retirement 2,301.48 18,112.69 33,267.70 -15,155.01 54.45%

7860 · Licenses & Permits 0.00 111.00 2,700.00 -2,589.00 4.11%

7865 · Mileage Reimbursement 0.00 0.00 3,150.00 -3,150.00 0.0%

7867 · Training 0.00 440.00 0.00 440.00 100.0%

7870 · Employee Expenses, Other 0.00 0.00 6,000.00 -6,000.00 0.0%

Total 7800 · Employee Expenses 34,425.16 285,956.81 525,041.00 -239,084.19 54.46%

Total Expenses 692,538.21 4,535,744.96 6,192,970.00 -1,659,675.04 73.24%

Net Ordinary Income -567,190.07 74,683,011.07 9,547,650.00 65,113,394.38 782.21%

Other Income/Expense

Other Expense

8550 · Bond Principal

8550-51 · Bond Principal - CRWA 2015A 0.00 0.00 190,000.00 -190,000.00 0.0%

8550-52 · Bond Principal - Kyle 2015 0.00 0.00 95,000.00 -95,000.00 0.0%

8550-53 · Bond Principal - CRWA 2017A 0.00 0.00 270,000.00 -270,000.00 0.0%

8550-54 · Bond Principal - Kyle 2017B 0.00 0.00 245,000.00 -245,000.00 0.0%

8550-55 · Bond Principal - SM 2017C 0.00 0.00 550,000.00 -550,000.00 0.0%

8550-56 · Bond Principal - Buda 2017D 0.00 0.00 80,000.00 -80,000.00 0.0%

8550-57 · Bond Principal - CRWA 2019A 0.00 0.00 750,000.00 -750,000.00 0.0%

8550-58 · Bond Principal - Kyle 2019B 0.00 0.00 680,000.00 -680,000.00 0.0%

8550-59 · Bond Principal - SM 2019C 0.00 0.00 1,500,000.00 -1,500,000.00 0.0%

8550-60 · Bond Principal - Buda 2019D 0.00 0.00 215,000.00 -215,000.00 0.0%

8550-61 · Bond Principal - CRWA 2020A 0.00 0.00 1,110,000.00 -1,110,000.00 0.0%

8550-62 · Bond Principal - Kyle 2020B 0.00 0.00 1,010,000.00 -1,010,000.00 0.0%

8550-63 · Bond Principal - SM 2020C 0.00 0.00 2,190,000.00 -2,190,000.00 0.0%

8550-64 · Bond Principal - Buda 2020D 0.00 0.00 310,000.00 -310,000.00 0.0%

Total 8550 · Bond Principal 0.00 0.00 9,195,000.00 -9,195,000.00 0.0%

Total Other Expense 0.00 0.00 9,195,000.00 -9,195,000.00 0.0%

Net Other Income 0.00 0.00 -9,195,000.00 9,195,000.00 0.0%

Net Income -567,190.07 74,683,011.07 352,650.00 -919,840.07 21,177.66%
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Type Date Name Split Amount Balance

2006 · Chase Bank VISA Card 4,987.86
Credit Card Charge 04/25/2022 TRWA 7500 · Supplies 175.00 5,162.86
Credit Card Charge 04/25/2022 Adobo Acropro 7500 · Supplies 16.99 5,179.85
Credit Card Charge 04/26/2022 Squarespace Inc 7500 · Supplies 28.15 5,208.00
Credit Card Charge 04/26/2022 Mod Pizza 7700 · Travel, Conf... 47.42 5,255.42
Credit Card Charge 04/27/2022 UPS Store 7500 · Supplies 12.00 5,267.42
Credit Card Charge 04/27/2022 Fedex 7500 · Supplies 31.66 5,299.08
Credit Card Charge 04/28/2022 USPS 7500 · Supplies 50.00 5,349.08
Credit Card Charge 04/28/2022 Homewood Suites 7700 · Travel, Conf... 130.80 5,479.88
Credit Card Charge 04/29/2022 Office Depot 7500 · Supplies 259.47 5,739.35
Credit Card Charge 04/30/2022 Verizon 7600 · Telephone, T... 126.26 5,865.61
Credit Card Charge 05/01/2022 Stamps Com 7500 · Supplies 18.17 5,883.78
Credit Card Charge 05/03/2022 Fedex 7500 · Supplies 31.66 5,915.44
Credit Card Charge 05/04/2022 Hays County BBQ 7700 · Travel, Conf... 48.34 5,963.78
Credit Card Charge 05/05/2022 Pedernales Electric 6201 · O&M, General 100.55 6,064.33
Credit Card Charge 05/06/2022 Schlotzsky's 7700 · Travel, Conf... 26.61 6,090.94
Credit Card Charge 05/06/2022 Texas Disposal Systems 1440-05 · Phase 1A... 297.70 6,388.64
Credit Card Charge 05/08/2022 American Water Works Assn. 7500 · Supplies 422.65 6,811.29
Credit Card Charge 05/09/2022 Home Depot 7500 · Supplies 31.97 6,843.26
Credit Card Charge 05/09/2022 QT 6201 · O&M, General 23.69 6,866.95
Credit Card Charge 05/10/2022 UPS Store 7500 · Supplies 24.00 6,890.95
Credit Card Charge 05/10/2022 Rackspace 7500 · Supplies 223.72 7,114.67
Credit Card Charge 05/10/2022 Zoom.US 7500 · Supplies 29.98 7,144.65
Credit Card Charge 05/10/2022 Austin Convention Center 7700 · Travel, Conf... 10.00 7,154.65
Credit Card Charge 05/10/2022 Iron Works BBQ 7700 · Travel, Conf... 43.22 7,197.87
Credit Card Charge 05/11/2022 Pedernales Electric 6201 · O&M, General 2,012.86 9,210.73
Credit Card Charge 05/11/2022 Gus's Fried Chicken 7700 · Travel, Conf... 40.33 9,251.06
Credit Card Charge 05/11/2022 Austin Convention Center 7700 · Travel, Conf... 10.00 9,261.06
Credit Card Charge 05/13/2022 Grainger 6201 · O&M, General 557.28 9,818.34
Check 05/16/2022 Chase 1005 · Broadway C... -4,987.86 4,830.48
Credit Card Charge 05/16/2022 Adobo Acropro 7500 · Supplies 16.23 4,846.71
Credit Card Charge 05/16/2022 Capital Bearing 6201 · O&M, General 117.00 4,963.71
Credit Card Charge 05/16/2022 Rackspace 7500 · Supplies 115.30 5,079.01
Credit Card Charge 05/16/2022 Home Depot 6201 · O&M, General 139.96 5,218.97
Credit Card Charge 05/17/2022 Willscot Mobile Mini 1440-05 · Phase 1A... 651.70 5,870.67
Credit Card Charge 05/17/2022 Fedex 7500 · Supplies 33.04 5,903.71
Credit Card Charge 05/17/2022 HEB 7500 · Supplies 27.85 5,931.56
Credit Card Charge 05/18/2022 UPS Store 7500 · Supplies 6.00 5,937.56
Credit Card Charge 05/18/2022 Bill Miller BBQ 7700 · Travel, Conf... 31.39 5,968.95
Credit Card Charge 05/19/2022 YCO Gate 6201 · O&M, General 562.50 6,531.45
Credit Card Charge 05/24/2022 Schlotzsky's 7700 · Travel, Conf... 38.07 6,569.52

Total 2006 · Chase Bank VISA Card 1,581.66 6,569.52

TOTAL 1,581.66 6,569.52

Alliance Regional Water Authority
Chase VISA Credit Card Transactions

July 31, 2020
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Jun 30, 22

ASSETS
Current Assets

Checking/Savings
1004 · Broadway Bank

1005 · Broadway Checking (8040) -997,977.89
1010 · Broadway Savings (4415) 7,503,842.38

Total 1004 · Broadway Bank 6,505,864.49

1015 · TexStar
1015-01 · TexStar (3310) 50,367,777.51
1015-02 · TexStar (0300) 55,856,629.24

Total 1015 · TexStar 106,224,406.75

1050 · Broadway Bank (Reserved)
1051 · CRWA Debt Service (2785) 2,709,067.20
1052 · Kyle Debt Service (2787) 2,278,737.36
1055 · San Marcos Debt Service (6390) 3,946,666.85
1056 · Buda Debt Service (6391) 580,892.87

Total 1050 · Broadway Bank (Reserved) 9,515,364.28

1100 · Escrow Accounts
1105 · BOKF, Escrow, CRWA Series 2015A 335,253.46
1106 · BOKF, Escrow, Kyle Series 2015B 222,070.03
1111 · BOKF, Escrow, CRWA Series 2019A 1,781,477.92
1112 · BOKF, Escrow, Kyle Series 2019B 1,624,611.67
1113 · BOKF, Escrow, SM Series 2019C 2,068,236.37
1114 · BOKF, Escrow, Buda Series 2019D 292,696.67
1115 · BOKF, Escrow, CRWA Series 2020A 24,066,484.64
1116 · BOKF, Escrow, CRWA 2020A-LM67 8,350,842.40
1117 · BOKF, Escrow, Kyle Series 2020B 21,946,113.86
1118 · BOKF, Escrow, Kyle 2020B-LM68 7,610,252.93
1119 · BOKF, Escrow, SM Series 2020C 27,971,672.63
1120 · BOKF, Escrow, SM 2020C-LM69 9,691,689.66
1121 · BOKF, Escrow, BUDA Series 2020D 3,864,183.54
1122 · BOKF, Escrow, Buda 2020D-LM70 1,365,942.87

Total 1100 · Escrow Accounts 111,191,528.65

Total Checking/Savings 233,437,164.17

Total Current Assets 233,437,164.17

Fixed Assets
1405 · Engineering & Construction Cost 2,402,294.20
1420 · Projects in Progress (Cash)

1420-01 · Legal Support 64,673.27
1420-02 · Hydrogelogic Support 192,699.58
1420-03 · PCCD Permitting 105,095.16
1420-04 · Kyle Water Model 25,000.00
1420-11 · Legal Support, GBRA 45,251.01

Total 1420 · Projects in Progress (Cash) 432,719.02

6:51 AM Alliance Regional Water Authority
07/23/22 Balance Sheet
Accrual Basis As of June 30, 2022

Page 1
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Jun 30, 22

1430 · Projects in Progress Eng (Cash)
1430-02 · Engineering - Plumbing Plan 17,663.79
1430-03 · Engineering Fees-ROW 11,594.69
1430-05 · Engineering - Rate Study 50,760.00
1430-06 · DPR Study 59,880.00
1430-07 · Alignment Study 261,120.80
1430-08 · Prelim Engineering-Well Field 65,586.00
1430-09 · GCUWCD Monitoring Wells 129,175.39
1430-10 · 2017 SWIFT Funding Apps 23,107.96
1430-11 · Blanco Basin WW 41,880.00
1430-12 · Phase 1B Programming 107,761.14
1430-13 · ARWA-GBRA MOU Study 15,000.00
1430-14 · Phase 1A GIS 59,840.62

Total 1430 · Projects in Progress Eng (Cash) 843,370.39

1440 · Projects in Prog Eng. (Finance)
1440-01 · Engineering-Phase 1A Pipeline 540,838.84
1440-02 · Engineering-Phase 1A Pump Stat 1,001,947.66
1440-03 · Engineering-ROW Acquisition 412,064.67
1440-04 · Phase 1A Const  Observation 1,023,457.56
1440-05 · Phase 1A-Construction Trailer 68,094.12
1440-06 · Phase 1A Segment A Construction 1,734,150.32
1440-07 · Phase 1A BPS Construction 5,142,172.37
1440-08 · Phase 1A Segment B Construction 3,980,928.06
1440-15 · Land Acquisition Phase 1B 28,423,106.61
1440-16 · Phase 1B-Owners Rep 10,582,216.92
1440-17 · Phase 1B Environmental 3,209,671.81
1440-18 · Phase 1B Segment A Design 2,893,104.27
1440-19 · Phase 1B Segment B Design 2,758,931.69
1440-20 · Phase 1B Segment C Design 3,496,625.80
1440-21 · Phase 1B Segment D Design 2,494,103.24
1440-22 · Phase 1B Segment E Design 1,967,765.18
1440-23 · Phase 1B Land Attorney 2,312,234.83
1440-24 · Phase 1B Hydrogeology 540,941.00
1440-25 · Phase 1B WTP Design 5,124,667.89
1440-26 · Raw Water Infr. 1,525,534.00
1440-27 · Phase 1B Program Survey 3,210,109.00
1440-28 · Phase 1B BPS Design 2,727,060.94
1440-29 · GVEC Construction-in-Aid 1,740,143.30
1440-30 · Phase 1B Inline Tanks 440,344.06
1440-31 · Construction Mgmt & Inspection 2,789,358.36
1440-32 · Phase 1B Construction ARWA Only 3,980,500.95
1440-33 · SCADA Programming 375,600.56
1440-34 · Materials Testing 108,956.25
1440-35 · Shared Construction 24,712,047.00

Total 1440 · Projects in Prog Eng. (Finance) 119,316,677.26

1447 · Land & Easements 938,215.70
1448 · Capitalized Interest

1448-51 · Cap Interest, CRWA Series 2015A 152,369.03
1448-52 · Cap Interest, Kyle Series 2015B 222,143.28
1448-53 · Cap Interest, CRWA Series 2017A 127,269.80
1448-54 · Cap Interest, Kyle Series 2017B 116,100.88
1448-55 · Cap Interest, SM Series 2017C 65,904.35
1448-56 · Cap Interest, Buda Series 2017D 9,576.21

Total 1448 · Capitalized Interest 693,363.55

Total Fixed Assets 124,626,640.12

6:51 AM Alliance Regional Water Authority
07/23/22 Balance Sheet
Accrual Basis As of June 30, 2022

Page 2
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Jun 30, 22

Other Assets
1900 · Deferred Outflow 42,509.25

Total Other Assets 42,509.25

TOTAL ASSETS 358,106,313.54

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Accounts Payable

2000 · Accounts Payable 855,022.91

Total Accounts Payable 855,022.91

Credit Cards
2006 · Chase Bank VISA Card 3,237.68

Total Credit Cards 3,237.68

Other Current Liabilities
2100 · Payroll Liabilities -438.96
2102 · 401(a) Liability 3,671.31
2103 · Net Pension Liability 9,067.00
2104 · Pension Deferred Inflows 2,473.00
2106 · Accrued Vacation 42,151.49
2300 · Accrued Costs 330,643.18
2350 · Accrued Interest Payable

2351 · Accrued Int Payable, CRWA 2015A 22,146.75
2352 · Accrued Int Payable, Kyle 2015B 31,848.21
2353 · Accrued Int Payable, CRWA 2017A 86,631.57
2354 · Accrued Int Payable, Kyle 2017B 79,009.29
2355 · Accrued Int Payable, SM 2017C 63,461.97
2356 · Accrued Int Payable, Buda 2017D 9,020.25
2357 · Accrued Int Payable, CRWA 2019A 202,473.90
2358 · Accrued Int Payable, Kyle 2019B 184,742.46
2359 · Accrued Int Payable, SM 2019C 149,936.67
2360 · Accrued Int Payable, Buda 2019D 21,268.89
2361 · Accrued Int Payable, CRWA 2020A 231,888.60
2362 · Accrued Int Payable, Kyle 2020B 211,458.96
2363 · Accrued Int Payable, SM 2020C 147,866.40
2364 · Accrued Int Payable, Buda 2020D 20,940.75

Total 2350 · Accrued Interest Payable 1,462,694.67

Total Other Current Liabilities 1,850,261.69

Total Current Liabilities 2,708,522.28

Long Term Liabilities
2501 · Bond Payable, CRWA Series 2015A 3,030,000.00
2502 · Bond Payable, Kyle Series 2015B 3,075,000.00
2503 · Bond Payable, CRWA Series 2017A 9,075,000.00
2504 · Bond Payable, Kyle Series 2017B 8,275,000.00
2505 · Bond Payable, SM Series 2017C 9,815,000.00
2506 · Bond Payable, Buda Series 2017D 1,395,000.00
2507 · Bond Payable, CRWA Series 2019A 25,790,000.00
2508 · Bond Payable, Kyle Series 2019B 23,525,000.00
2509 · Bond Payable, SM Series 2019C 29,315,000.00
2510 · Bond Payable, Buda Series 2019D 4,160,000.00
2511 · Bond Payable, CRWA Series 2020A 37,865,000.00
2512 · Bond Payable, Kyle Series 2020B 34,530,000.00
2513 · Bond Payable, SM Series 2020C 43,955,000.00
2514 · Bond Payable, Buda Series 2020D 6,225,000.00

Total Long Term Liabilities 240,030,000.00

Total Liabilities 242,738,522.28

6:51 AM Alliance Regional Water Authority
07/23/22 Balance Sheet
Accrual Basis As of June 30, 2022

Page 3
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Jun 30, 22

Equity
2925 · Net Investment in Capital Asset 7,521,343.98
2950 · Retained Earnings 26,983,652.90
Net Income 80,862,794.38

Total Equity 115,367,791.26

TOTAL LIABILITIES & EQUITY 358,106,313.54

6:51 AM Alliance Regional Water Authority
07/23/22 Balance Sheet
Accrual Basis As of June 30, 2022

Page 4
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Nine Months Ended 

June 30, 2022

June October 2021 Annual Over/Under % of

2022 June 2022 Budget Budget Annual Budget

Ordinary Income/Expense

Income

4010 · Project Contribution

4011 · City of San Marcos 3,145,563.43 4,601,800.14 6,135,730.00 -1,533,929.86 75.0%

4012 · City of Kyle 1,028,644.27 3,085,932.81 4,114,580.00 -1,028,647.19 75.0%

4013 · City of Buda 447,853.17 655,269.75 873,690.00 -218,420.25 75.0%

4014 · Canyon Regional Water Authority 1,142,878.89 3,428,636.67 4,571,520.00 -1,142,883.33 75.0%

4015 · GBRA 731,623.44 73,466,611.12 0.00 73,466,611.12 100.0%

Total 4010 · Project Contribution 6,496,563.20 85,238,250.49 15,695,520.00 69,542,730.49 543.07%

4200 · Shared Water

4210 · Shared Water, City of Buda 36,359.00 290,350.00 0.00 290,350.00 100.0%

4211 · Shared Water, County Line SUD 15,490.00 61,960.00 0.00 61,960.00 100.0%

Total 4200 · Shared Water 51,849.00 352,310.00 0.00 352,310.00 100.0%

4250 · Non Potable Water Sales 0.00 25,388.64 31,600.00 -6,211.36 80.34%

4300 · Broadway Interest Income

4311 · City of San Marcos 104.39 1,182.96 550.00 632.96 215.08%

4312 · City of Kyle 93.36 933.24 425.00 508.24 219.59%

4313 · City of Buda 7.79 133.77 75.00 58.77 178.36%

4314 · Canyon Regional Water Authority 110.43 1,087.54 450.00 637.54 241.68%

Total 4300 · Broadway Interest Income 315.97 3,337.51 1,500.00 1,837.51 222.5%

4350 · Escrow Accounts Income

4351 · BOKF, CRWA Series 2015A 108.93 184.73 0.00 184.73 100.0%

4352 · BOKF, Kyle Series 2015B 72.15 122.36 0.00 122.36 100.0%

4353 · BOKF, CRWA Series 2017A 0.00 25.08 0.00 25.08 100.0%

4354 · BOKF, Kyle Series 2017B 0.00 22.86 0.00 22.86 100.0%

4355 · BOKF, SM Series 2017C 0.00 31.46 0.00 31.46 100.0%

4356 · BOKF, Buda Series 2017D 0.00 4.06 0.00 4.06 100.0%

4357 · BOKF, CRWA Series 2019A 578.82 1,726.86 0.00 1,726.86 100.0%

4358 · BOKF, Kyle Series 2019B 527.85 1,574.81 0.00 1,574.81 100.0%

4359 · BOKF, SM Series 2019C 671.99 2,008.02 0.00 2,008.02 100.0%

4360 · BOKF, Buda Series 2019D 95.10 276.98 0.00 276.98 100.0%

4361 · BOKF, CRWA Series 2020A 7,819.43 13,752.22 0.00 13,752.22 100.0%

4362 · BOKF, CRWA Series 2020A-LM67 2,713.27 4,601.29 0.00 4,601.29 100.0%

4363 · BOKF, Kyle Series 2020B 7,130.50 12,540.60 0.00 12,540.60 100.0%

4364 · BOKF, Kyle Series 2020B-LM68 2,472.65 4,193.21 0.00 4,193.21 100.0%

4365 · BOKF, SM Series 2020C 9,088.25 15,983.04 0.00 15,983.04 100.0%

4366 · BOKF, SM Series 2020C-LM69 3,148.92 5,340.08 0.00 5,340.08 100.0%

4367 · BOKF, Buda Series 2020D 1,255.51 2,210.00 0.00 2,210.00 100.0%

4368 · BOKF, Buda Series 2020D-LM70 443.81 752.64 0.00 752.64 100.0%

Total 4350 · Escrow Accounts Income 36,127.18 65,350.30 0.00 24,285.76 100.0%

4370 · TexStar Interest Income

4371 · City of San Marcos 32,689.41 73,366.00 4,300.00 69,066.00 1,706.19%

4372 · City of Kyle 25,679.33 57,633.01 3,400.00 54,233.01 1,695.09%

4373 · City of Buda 4,630.84 10,393.16 600.00 9,793.16 1,732.19%

4374 · Canyon Regional Water Authority 28,158.85 63,197.86 3,700.00 59,497.86 1,708.05%

Total 4370 · TexStar Interest Income 91,158.43 204,590.03 12,000.00 192,590.03 1,704.92%

4901 · Miscellaneous Income 0.00 5,542.84 0.00 5,542.84 100.0%

Total Income 6,676,013.78 85,894,769.81 15,740,620.00 70,107,542.43 545.69%

Expenses

6000 · Groundwater Reservation Costs 78,104.97 971,932.42 1,437,600.00 -465,667.58 67.61%

6010 · Shared Water Costs

6015 · Shared Water, City of Kyle 22,135.87 178,223.92 0.00 178,223.92 100.0%

6020 · Shared Water,City of San Marcos 21,989.00 371,912.00 0.00 371,912.00 100.0%

Total 6010 · Shared Water Costs 44,124.87 550,135.92 0.00 550,135.92 100.0%

6200 · Plant Operations & Maintenance

6201 · O&M, General 794.12 9,590.61 9,000.00 590.61 106.56%

6240 · O&M, Buda BPS 0.00 1,643.33 19,510.00 -17,866.67 8.42%

Total 6200 · Plant Operations & Maintenance 794.12 11,233.94 28,510.00 -17,276.06 39.4%

7125 · Auditing fees 0.00 10,930.00 13,000.00 -2,070.00 84.08%

7210 · Bank Fees 318.78 3,171.48 2,500.00 671.48 126.86%

7220 · Escrow and Paying Agent Fees 0.00 2,450.00

7250 · Interest Expense

7250-51 · Interest Expense - CRWA 2015A 4,921.50 44,293.50 59,058.00 -14,764.50 75.0%

7250-52 · Interest Expense - Kyle 2015B 7,077.38 63,696.39 84,928.50 -21,232.11 75.0%

7250-53 · Interest Expense - CRWA 2017A 19,251.46 173,263.13 231,017.50 -57,754.37 75.0%

7250-54 · Interest Expense - Kyle 2017B 17,557.62 158,018.61 210,691.50 -52,672.89 75.0%

7250-55 · Interest Expense - SM 2017C 14,102.66 126,923.98 169,232.00 -42,308.02 75.0%

7250-56 · Interest Expense - Buda 2017D 2,004.50 18,040.50 24,054.00 -6,013.50 75.0%

7250-57 · Interest Expense - CRWA 2019A 44,994.20 404,947.85 539,930.50 -134,982.65 75.0%

7250-58 · Interest Expense - Kyle 2019B 41,053.88 369,484.89 492,646.50 -123,161.61 75.0%

7250-59 · Interest Expense - SM 2019C 33,319.26 299,873.28 399,831.00 -99,957.72 75.0%

7250-60 · Interest Expense - Buda 2019D 4,726.42 42,537.76 56,717.00 -14,179.24 75.0%

7250-61 · Interest Expense - CRWA 2020A 51,530.80 463,777.15 618,369.50 -154,592.35 75.0%

7250-62 · Interest Expense - Kyle 2020B 46,990.88 422,917.89 563,890.50 -140,972.61 75.0%

7250-63 · Interest Expense - SM 2020C 32,859.20 295,732.85 394,310.50 -98,577.65 75.0%

7250-64 · Interest Expense - Buda 2020D 4,653.50 41,881.50 55,842.00 -13,960.50 75.0%

Total 7250 · Interest Expense 325,043.26 2,925,389.28 3,900,519.00 -975,129.72 75.0%
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  Alliance Regional Water Authority
 Profit Loss / Budget vs. Actual

For the One Month and Nine Months Ended 

June 30, 2022

June October 2021 Annual Over/Under % of

2022 June 2022 Budget Budget Annual Budget

7325 · Dues 0.00 6,680.00 7,500.00 -820.00 89.07%

7350 · Insurance - Liability, E&O 0.00 3,073.28 7,000.00 -3,926.72 43.9%

7400 · Legal Fees 7,883.40 62,217.98 115,000.00 -52,782.02 54.1%

7410 · Newspaper Public Notices 99.99 99.99 3,500.00 -3,400.01 2.86%

7425 · Contract Services-Lobbyist 5,000.00 30,000.00 72,000.00 -42,000.00 41.67%

7430 · Agency Mgmt Public Relations 0.00 27,588.11 50,000.00 -22,411.89 55.18%

7440 · Region L Contributions 0.00 0.00 2,500.00 -2,500.00 0.0%

7450 · Permit & Fees 0.00 81,899.87 0.00 81,899.87 100.0%

7500 · Supplies 817.35 22,169.63 19,500.00 2,669.63 113.69%

7600 · Telephone, Telecommunications 0.00 1,301.70 3,800.00 -2,498.30 34.26%

7700 · Travel, Conferences & Meetings 82.10 2,278.11 5,000.00 -2,721.89 45.56%

7800 · Employee Expenses

7810 · Salaries and wages 25,396.46 246,446.73 389,225.19 -142,778.46 63.32%

7820 · Auto Allowance 969.24 9,207.78 12,600.00 -3,392.22 73.08%

7821 · Phone Allowance 207.70 1,973.15 2,700.00 -726.85 73.08%

7830 · Payroll taxes 1,997.74 17,457.98 27,760.61 -10,302.63 62.89%

7840 · Employee Insurance 2,663.59 23,442.21 47,637.50 -24,195.29 49.21%

7850 · Retirement 2,232.18 20,344.87 33,267.70 -12,922.83 61.16%

7860 · Licenses & Permits 0.00 111.00 2,700.00 -2,589.00 4.11%

7865 · Mileage Reimbursement 0.00 0.00 3,150.00 -3,150.00 0.0%

7867 · Training 0.00 440.00 0.00 440.00 100.0%

7870 · Employee Expenses, Other 0.00 0.00 6,000.00 -6,000.00 0.0%

Total 7800 · Employee Expenses 33,466.91 319,423.72 525,041.00 -205,617.28 60.84%

Total Expenses 495,735.75 5,031,975.43 6,192,970.00 -1,163,444.57 81.25%

Net Ordinary Income 6,180,278.03 80,862,794.38 9,547,650.00 71,270,987.00 846.94%

Other Income/Expense

Other Expense

8550 · Bond Principal

8550-51 · Bond Principal - CRWA 2015A 0.00 0.00 190,000.00 -190,000.00 0.0%

8550-52 · Bond Principal - Kyle 2015 0.00 0.00 95,000.00 -95,000.00 0.0%

8550-53 · Bond Principal - CRWA 2017A 0.00 0.00 270,000.00 -270,000.00 0.0%

8550-54 · Bond Principal - Kyle 2017B 0.00 0.00 245,000.00 -245,000.00 0.0%

8550-55 · Bond Principal - SM 2017C 0.00 0.00 550,000.00 -550,000.00 0.0%

8550-56 · Bond Principal - Buda 2017D 0.00 0.00 80,000.00 -80,000.00 0.0%

8550-57 · Bond Principal - CRWA 2019A 0.00 0.00 750,000.00 -750,000.00 0.0%

8550-58 · Bond Principal - Kyle 2019B 0.00 0.00 680,000.00 -680,000.00 0.0%

8550-59 · Bond Principal - SM 2019C 0.00 0.00 1,500,000.00 -1,500,000.00 0.0%

8550-60 · Bond Principal - Buda 2019D 0.00 0.00 215,000.00 -215,000.00 0.0%

8550-61 · Bond Principal - CRWA 2020A 0.00 0.00 1,110,000.00 -1,110,000.00 0.0%

8550-62 · Bond Principal - Kyle 2020B 0.00 0.00 1,010,000.00 -1,010,000.00 0.0%

8550-63 · Bond Principal - SM 2020C 0.00 0.00 2,190,000.00 -2,190,000.00 0.0%

8550-64 · Bond Principal - Buda 2020D 0.00 0.00 310,000.00 -310,000.00 0.0%

Total 8550 · Bond Principal 0.00 0.00 9,195,000.00 -9,195,000.00 0.0%

Total Other Expense 0.00 0.00 9,195,000.00 -9,195,000.00 0.0%

Net Other Income 0.00 0.00 -9,195,000.00 9,195,000.00 0.0%

Net Income 6,180,278.03 80,862,794.38 352,650.00 5,827,628.03 22,930.04%
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Type Date Name Split Amount Balance

2006 · Chase Bank VISA Card 6,569.52
Credit Card Charge 05/24/2022 Coopers BBQ 7700 · Travel, Conf... 38.98 6,608.50
Credit Card Charge 05/25/2022 Walmart 7700 · Travel, Conf... 79.34 6,687.84
Credit Card Charge 05/25/2022 Adobo Acropro 7500 · Supplies 16.99 6,704.83
Credit Card Charge 05/25/2022 Solve Networks 7500 · Supplies 205.00 6,909.83
Credit Card Charge 05/26/2022 Squarespace Inc 7500 · Supplies 28.15 6,937.98
Credit Card Charge 05/30/2022 Verizon 7600 · Telephone, T... 126.26 7,064.24
Credit Card Charge 06/01/2022 Stamps Com 7500 · Supplies 18.17 7,082.41
Credit Card Charge 06/01/2022 Home Depot 6201 · O&M, General 71.40 7,153.81
Credit Card Charge 06/02/2022 Pedernales Electric 6201 · O&M, General 386.82 7,540.63
Credit Card Charge 06/02/2022 UPS Store 7500 · Supplies 6.00 7,546.63
Credit Card Charge 06/06/2022 UPS Store 7500 · Supplies 6.00 7,552.63
Credit Card Charge 06/08/2022 Fedex 7500 · Supplies 27.87 7,580.50
Credit Card Charge 06/08/2022 IBS of Metro Austin 6201 · O&M, General 335.90 7,916.40
Credit Card Charge 06/08/2022 Texas Disposal Systems 1440-05 · Phase 1A... 297.70 8,214.10
Credit Card Charge 06/09/2022 Fedex 7500 · Supplies 31.86 8,245.96
Credit Card Charge 06/09/2022 Zoom.US 7500 · Supplies 29.98 8,275.94
Credit Card Charge 06/10/2022 Rackspace 7500 · Supplies 223.72 8,499.66
Credit Card Charge 06/13/2022 Willscot Mobile Mini 1440-05 · Phase 1A... 651.70 9,151.36
Credit Card Charge 06/14/2022 Amtek Information 7410 · Newspaper ... 99.99 9,251.35
Credit Card Charge 06/14/2022 Marina Garage 7700 · Travel, Conf... 10.00 9,261.35
Credit Card Charge 06/14/2022 Marina Garage 7700 · Travel, Conf... 10.00 9,271.35
Check 06/16/2022 Chase 1005 · Broadway C... -6,569.52 2,701.83
Credit Card Charge 06/16/2022 UPS Store 7500 · Supplies 12.00 2,713.83
Credit Card Charge 06/16/2022 Adobo Acropro 7500 · Supplies 16.23 2,730.06
Credit Card Charge 06/16/2022 Spicy Bite 7700 · Travel, Conf... 34.63 2,764.69
Credit Card Charge 06/16/2022 Rackspace 7500 · Supplies 117.24 2,881.93
Credit Card Charge 06/20/2022 Wingstop 7700 · Travel, Conf... 27.47 2,909.40
Credit Card Charge 06/21/2022 UPS Store 7500 · Supplies 30.00 2,939.40
Credit Card Charge 06/22/2022 Office Depot 7500 · Supplies 269.95 3,209.35
Credit Card Charge 06/23/2022 Fedex 7500 · Supplies 28.33 3,237.68

Total 2006 · Chase Bank VISA Card -3,331.84 3,237.68

TOTAL -3,331.84 3,237.68

Alliance Regional Water Authority
Chase VISA Credit Card Transactions

June 30, 2022
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

F.1 Report on Technical Committee activities. ~ Graham Moore, P.E., Executive Director 
 

 

Background/Information 
The following items were discussed by the Committee at its 7/13 meeting:   

• Received a construction update on the Phase 1B projects (Item H.3). 

• Received an update on the Phase 1B program (Item H.4).  

• Recommended approval of Supplemental Amendment #5 to Work Order #5 with 
BGE Inc. (Item H.5). 

• Received a presentation on the Authority’s Phase 1B Water Quality and Corrosion 
Report. 

• Discussed GBRA’s request to expand the capacity of the ARWA Water Treatment 
Plant (Item H.9). 

• Recommended Board authorize Executive Director to execute all documents to 
amend the Water Sharing Agreement between Buda, San Marcos, Kyle and 
Alliance Water (Item H.10). 

• Recommended Board approval of the Authority’s draft FY 2022-23 budget (Item 
H.6). 

• Received an update on area water meetings (Item G.2). 

 

 Board Decision(s) Needed: 

• None. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

F.2 Update on status of groundwater management in project target area, and 
Gonzales County Underground Water Conservation District, Plum Creek 
Conservation District, Groundwater Management Area 13, Region L Planning 
Group, Guadalupe-Blanco River Authority, Hays County and Capital Area 
Planning Group activities. 

 

 

Gonzales County Underground Water Conservation District (GCUWCD) 
The GCUWCD met on July 12th.  Nothing affecting the Authority was discussed.  
 
 
Plum Creek Conservation District (PCCD) 
The PCCD met on July 19th.      
 
 
Groundwater Management Area 13 
GMA-13 is in the process of adopting the current round of DFCs.  Each groundwater 
district is scheduling public hearings on the DFCs.   
 
 
Region L Planning Group 
The next Region L meeting is scheduled for August 4th. 
 
 
Guadalupe-Blanco River Authority; Hays County Activities; CAPCOG Activities 
No update. 
 
 
Board Decision(s) Needed: 

• None.  
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

G. EXECUTIVE DIRECTOR AND LEGAL COUNSEL REPORTS - Update on future 
meeting dates, locations, status of Authority procurements, Executive Director 
activities, other operational activities and the status of legal issues, where no action is 
required. ~ Graham Moore, P.E., Executive Director / Mike Gershon, Lloyd Gosselink 
Rochelle & Townsend, P.C. 

 
 

 

EXECUTIVE DIRECTOR 
 

• None. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.1 Presentation on a Transition Plan for Operations & Maintenance of the Carrizo Water 
Supply Project as requested by the Board of Directors. ~ Graham Moore, P.E., 
Executive Director 

 

 

Background/Information 
At their June meeting, the Board directed the Authority Staff to prepare a Transition Plan 
for Operations and Maintenance of the Carrizo Water Supply Project to show how staffing 
and costs would work when starting from a third-party operator and transitioning to 
Alliance Water Staff. 
 
 
Attachment(s) 

• Transition Plan Presentation – will be provided at the meeting. 
 
 
Board Decision(s) Needed: 

• Possible direction to Staff.    
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.2 Update, discussion and possible action regarding the selection of a Proponent to 
provide Operations and Maintenance Services for the Authority’s Carrizo Water 
Supply Project; including possible direction to Staff regarding next steps.  ~ Mike 
Gershon, Lloyd Gosselink Rochelle & Townsend, P.C. 

 

 

Background/Information 
The Authority issued RF9 2021-002 on December 17, 2021 for Operations and 
Maintenance Services of the Carrizo Water Supply Project.  Responses were received by 
the due date of February 24, 2022. 
 
The Board of Directors appointed a sub-committee to review the responses at their 
January meeting.  The committee will make a report on their findings at the meeting. 
 
As required by the Water Treatment and Transmission Agreement between Alliance 
Water and the Guadalupe-Blanco River Authority, the Project Advisory Committee also 
reviewed the proposals submitted in response to the RFP.    
 
No action was taken on this item at the May and June Board meetings. 

 
 
Board Decision(s) Needed: 

• Possible action to select a Proponent to provide Operations and Maintenance 
Services for the Authority’s Carrizo Water Supply Project and possible direction to 
Staff regarding next steps.   
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.3 Update and possible direction to Staff regarding construction of the Authority’s 
Phase 1B program. ~ Chris Noe, P.E., Pape-Dawson Engineers 

 

 

Background/Information 
Chris Noe with Pape Dawson will update the Board on recent construction activities 
associated with the Phase 1B program. 
 
 
Attachment(s) 

• Phase 1B Construction Update – July 27, 2022  
 
 
Board Decision(s) Needed: 

• None.   
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.4 Update and discussion regarding the status of the Authority’s Phase 1B program, 
and direction to staff and consultants. ~ Ryan Sowa, P.E., Kimley-Horn & Associates 

 

 

Background/Information 
Ryan Sowa with Kimley-Horn will update the Committee on their recent activities 
associated with the Phase 1B program. 
 
 
Attachment(s) 

• Phase 1B Program Update – July 27, 2022  
• Kimley-Horn Monthly Summary of Activities for June 2022 

 
 
Board Decision(s) Needed: 

• None.   
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Phase 1B Program Update

Board of Directors Meeting
July 27, 2022

Ongoing Progress
Design Milestone Status

• Design Submittals
• Segment E – 100% submittals 

anticipated in July
• Segment C – 100% submittals 

anticipated in September

• TWDB Reviews
• WTP

• Change Order No. 1 and 2 
Release of Funds Under Review

• Segment D
• Engineering Feasibility Report 

Under Review
• Segment E

• Environmental Data Report Under 
Review 

• Engineering Feasibility Report 
Under Review
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Ongoing Progress

Segment D Procurement Schedule
• June 14th – Advertisement
• July 19th – Proposals 

Received/Opened
• August – Contract Award
• September – Notice to Proceed

Pipeline Easement Acquisition Status

Pipeline 
Segment

Number of 
Parcels

(A) 
Appraisal/Offer 

in 
Development

(B)        
Negotiation 

(Initial Offer) 

(C)        
Negotiation 
(Final Offer)

(D)              
= (A+B+C) 

Appraisal / 
Negotiation

(E)               
Condemnation 

in Process

(F)               
= (D+E) 

Possession Still 
Needed

(G)                     
Purchase Agreement 
Signed / Possession 

Obtained

A 39 0 0 0 0 0 0 39
B 52 0 0 0 0 0 0 52
D 57 0 0 0 0 6 6 51
C 78 9 6 9 24 28 52 26
E 38 3 5 4 12 14 26 12

Well Field 17 0 0 3 3 0 3 14
Total 281 87 194

STATUS
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COST UPDATES BASED ON JUNE MILESTONE SUBMITTALS/RESULTS
ORIGINAL (FEB. 2019) REVISED

Construction Package
ARWA Total Projected 

Cost
ARWA Total Projected Cost DIFFERENCE

Submittal (%) Combined Program Infrastructure

Const. Water Treatment Plant $  25,200,000 $ 29,500,000 $    4,300,000

Const.
Booster Pump Station & GBRA Meter 

Stations
$  12,100,000 $  13,700,000 $    1,600,000

60 Inline EST (South) $    3,600,000 $    4,100,000 $       500,000

Const. Pipeline Segment A $  27,200,000 $  28,600,000 $     1,400,000

Const. Pipeline Segment B $  27,100,000 $ 33,800,000 $     6,700,000

100 Pipeline Segment D $  36,300,000 $  43,700,000 $     7,400,000

90 Pipeline Segment E $    9,500,000 $  10,900,000 $     1,400,000

Subtotal $141,000,000 $164,300,000 $  23,300,000

ARWA-Only Infrastructure

Const. Well Drilling $    3,800,000 $    3,300,000 ($       500,000)

Const. Raw Water Infrastructure $    7,000,000 $  10,600,000 $    3,600,000

Const.
ARWA Booster Pump Station & Delivery 

Points
$    7,700,000 $    4,800,000 ($    2,900,000)

30 Inline EST (North) $    5,400,000 $    6,500,000 $    1,100,000

90 Pipeline Segment C $  64,500,000 $  68,600,000 $    4,100,000

90 Pipeline Segment E (ARWA-Only) $    6,700,000 $  12,600,000 $    5,900,000

No Design Administration and Operations Building $    4,300,000 $    4,200,000 ($       100,000)

Subtotal $  99,400,000 $110,600,000 $ 11,200,000

Total $240,400,000 $274,900,000 $34,500,000 

JULY 2022 UPDATE
NO CHANGE FROM       

JUNE UPDATE 

Schedule Update
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Schedule Update – Pipeline Critical Path

Segment C
• Alignment Confirmation – mostly complete with only a couple of remaining parcels under 

evaluation.
• Environmental Completion – final field work underway.

Segment D
• TWDB Review – EDF approved. EFR substantially reviewed and being routed for 

approval. Project procurement underway.

Segment E
• TWDB Review – EDF and EFR under review.

Alignment 
Confirmation

Environmental 
Completion Agency Review TWDB Review

Schedule Update

Other Developments Since Last Update

• Pipeline Design
• Segment E – confirming proposed development plan conflicts and 

timing of construction 

• Easement Acquisition (Pipelines)
• Commissioners Hearing Scheduling

• Caldwell County – nearly complete
• Guadalupe County

• Segment D – mostly complete
• Segment E – ongoing

• Hays County – ongoing
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Schedule Update – February 2022

Schedule Update – July 2022
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Schedule Update

Transmission Pipelines – Segment C
• Net Delay of 4 Months

• Substantial Completion – 12/04/24
• Key Risks

• Alignment Confirmation – landowner 
realignment requests

• USACE – Waters of the US
• Mitigation

• Intermediate schedule milestones for 
key delivery points (County Line SUD)

• Further consideration of construction 
schedule reduction

• Continual landowner coordination

Transmission Pipelines – Segment D
• No Significant Change

• Substantial Completion – 03/28/24
• Procurement Underway

• Key Risks
• Land acquisition – scheduling of 

hearings

Schedule Update
Transmission Pipelines – Segment E

• Delay of 2 Months
• Substantial Completion (Segment E1) 

– 02/29/24
• Substantial Completion (Segment E2) 

– 05/02/24
• Current Key Risks:

• Environmental – relocation of remains
• TWDB review durations
• Land acquisition – land 

sales/subdividing, scheduling of 
hearings

• Mitigation
• Continual landowner coordination

Inline Elevated Storage Tanks
• Total Adjustment of 4 Months

• Substantial Completion (South Tank) –
03/18/24

• Substantial Completion (North Tank) –
12/18/24

• Separation of North and South Tank into 
different construction contracts 

• Current Key Risks:
• Environmental – North Tank included in 

Segment C environmental process
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Questions?
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ALLIANCE REGIONAL WATER AUTHORITY Invoice No:

ATTN: GRAHAM MOORE Invoice Date:

1040 HIGHWAY 123 Invoice Amount:

SAN MARCOS, TX 78666 Project No:

Project Name: ARWA PROGRAM YEAR 5

Please send payments to: Project Manager:

KIMLEY-HORN AND ASSOCIATES, INC.

P.O. BOX 951640

DALLAS, TX 75395-1640

Invoice Duration: June 1, 2022 to June 30, 2022

Federal Tax Id:  56-0885615

Description

PROGRAM MANAGEMENT PLAN UPDATES

STAKEHOLDER COORDINATION

BUDGETING

SCHEDULE

REPORTING

DATA MANAGEMENT

ENVIRONMENTAL MANAGEMENT

LAND ACQUISITION MANAGEMENT

TWDB MANAGEMENT

DESIGN STANDARDS 

ENGINEERING DESIGN MANAGEMENT

QUALITY ASSURANCE

ELECTRICAL POWER PLANNING

PERMIT COORDINATION/TRACKING

PROCUREMENT AND CONSTRUCTION PHASE SERVICES

PROJECT ADMINISTRATION

OTHER SERVICES

ENVIRONMENTAL CONSTRUCTION PHASE SERVICES

Subtotal

212,142.00 71,602.08 39,919.69 31,682.39

152,234.48$                         

10pt blank space

068706605-0622

Jun 30, 2022

068706605

9,550.00 1,034.00 1,034.00 0.00

SOWA, RYAN

KHA Ref # 068706605.3-21815249

Contract Value Amount Billed to Date Previous Amount Billed Current Amount Due

COST PLUS MAX 0992060692273082091373069227308.3CPTM-2B

Work Order No. 6 

Duration: March 2022 - Feb. 2023

219,391.00 53,987.32 42,723.65 11,263.67

91,175.00 16,194.27 3,421.00 12,773.27

38,828.00 16,885.00 10,714.00 6,171.00

44,890.00 13,880.00 11,255.00 2,625.00

8,140.00 0.00 0.00 0.00

62,796.00 19,163.38 13,147.75 6,015.63

459,289.00 146,583.48 140,903.48 5,680.00

87,965.00 30,539.68 23,727.47 6,812.21

209,034.00 72,140.50 51,836.50 20,304.00

30,183.00 275.00 275.00 0.00

70,355.00 24,912.25 13,521.75 11,390.50

41,994.40 2,220.00 835.00 1,385.00

48,510.00 18,846.09 6,457.00 12,389.09

0.00

71,728.73 50,511.00 21,217.73300,483.00

38,165.50 9,779.63 7,254.63 2,525.00

16,200.00 47.50 47.50

 Total Invoice: 152,234.48$                       

If you have questions regarding this invoice, please call (703) 674-1300.

1,989,091.00 569,818.89 417,584.42 152,234.48

Total  COST PLUS MAX 152,234.48
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July 6, 2022 

 
Project Monthly Summary  
 
June 2022 Tasks Performed: 

• Task 2 – Stakeholder Coordination 
o Coordination and/or meetings with entities including: Caldwell County, 

Guadalupe County, Bluebonnet Electric Coop, TxDOT, TCEQ, and TWDB. 
o Continued weekly task coordination with Alliance Water. 
o Prepared and presented the Technical Committee Meeting Update. 
o Prepared and presented the Board Meeting Update. 
o Prepared and presented the Project Advisory Committee Meeting Update. 
o Prepared for and held Monthly Status Meeting with Alliance Water. 

 

• Task 3 – Budgeting 
o Prepared and presented the monthly Budget Update for the Technical 

Committee and Board meetings. 
o Continued updates to Budget Workbook to include monthly tracking of 

actual costs for ARWA review. 
 

• Task 4 – Schedule  
o Integrated each project schedule into overall Program schedule. Developed 

and distributed the monthly Program schedule summary. 
 

• Task 6 – Data Management 
o Retired the old GIS WebMap application.  
o Continued to coordinate with ARWA and Construction Management & 

Inspection Team to integrate construction data collected on the GIS WebMap.  
o Ongoing maintenance of Microsoft SharePoint Online program. 
o Continued updating of web-based GIS for easement acquisition process and 

alignment changes. 
 

• Task 7 – Environmental Management 
o Continued coordination with Program Environmental Consultant concerning 

the comment responses to the United States Army Corps of Engineers. 
o Continued coordination with the Program Environmental Consultant 

fieldwork for Segments C.  
o Continued coordination with Program Environmental Consultant regarding 

the burial relocation proceedings.  
o Coordinated with Program Environmental Consultant to submit the Segment 

E EDF to the TWDB.  
o Performed coordination between Program Environmental Consultant and 

Land Acquisition Consultant to clarify environmental field work to be done 
on properties as part of right-of-entry process. 
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o Monthly progress meeting and ongoing coordination with Program 
Environmental Consultant. 

o Continued coordination between Program Environmental Consultant and 
Design Engineers. 

o Reviewed Program Environmental invoices, schedule, and risk log. 
 

• Task 8 – Land Acquisition Management 
o Coordinated the appraisal process for Segments C, E, and W parcels. 
o Coordinated with Program Survey Consultant, Program Environmental 

Consultant, and Land Acquisition team to address questions that arise as part 
of the field work coordination process. 

o Performed weekly QC of parcel files in SharePoint, provided comments to 
Land Acquisition team. 

o Weekly coordination meeting with land agents to discuss status of rights-of-
entry and to provide Program clarification on any questions/requests that 
have come from landowners. 

o Reviewed Program Land Acquisition team, Program Appraiser, and Program 
Survey invoices. 

o Continued field work coordination to notify landowners of upcoming field 
work by consultants.  

 

• Task 9 – Texas Water Development Board Management 
o Continued coordination with TWDB Staff to track all EFRs, environmental 

reports, and bid documents currently under review as well as preparation of 
funding release requests. 
 

• Task 10 – Design Standards 
o Updated and released the revised Construction Standards to the Design 

Consultants given a question from construction activities.  
 

• Task 11 – Engineering Design Management 
o Pipelines: 

▪ Segment A 

• Continue coordination with Design Consultant for 
construction phase services.   

▪ Segment B 

• Continued coordination with Design Consultant for 
procurement phase services. 

▪ Segment C 

• Continued coordination with Design Consultant for final 
design.  

• Continued coordination with Design Consultant regarding 
ongoing field work and pipeline alignment considerations. 

▪ Segment D 
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• Continued coordination with Design Consultant for final 
design and preparation for procurement. 

• Attended Segment D Preproposal Meeting.  
▪ Segment E 

• Continued coordination with Design Consultant for final 
design.  

o Raw Water Infrastructure: 
▪ Continued coordination with Design Consultant for construction 

phase services.   
o Water Treatment Plant: 

▪ Continued coordination with Design Consultant concerning 
Hydraulics/Surge development.  

▪ Continued coordination with Design Consultant for construction 
phase services.   

o Booster Pump Station: 
▪ Coordinated with Design Consultant for construction phase services.   

o Inline Elevated Storage Tanks: 
▪ Continued coordination with Design Consultant for final design 

development. 
▪ Began review of 90% Design submittal prepared by the Design 

Consultant. 
o Other: 

▪ Monthly progress meetings with all Design Consultants (pipelines, 
water treatment plant, raw water infrastructure, wellfield, booster 
pump station). 

▪ Review invoices, schedules, and risk logs for consultants. 
 

• Task 13 – Electrical Power Planning 
o Continued coordination with GVEC regarding electric service to the WTP 

and wellfield.  
 

• Task 14 – Permit Coordination/Tracking 
o Continued Permit coordination with Pipeline Consultants. 
o Continued coordination with Caldwell, Guadalupe, and Hays County 

TxDOT offices concerning roadway crossings. 
o Continued coordination with Caldwell, Guadalupe, and Hays Counties 

regarding on going permit reviews.  
o Continued General Coordination with GVEC, BBEC, and LCRA. 
o On-going Permit Tracking Log Updates. 

 

• Task 15 – Procurement and Construction Phase Services 
o Coordinated with Segment D to prepare for procurement.  
o Continued coordination with the Construction Management & Inspection 

team. 
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o Continued coordination with WTP, RWI, BPS, Segment A, and Segment B 
Design Consultants during the construction phase. 
 

• Task 18 – Environmental Construction Services 
o Continued efforts to complete Migratory Bird nest surveys and associated 

memos for reporting.  
o Prepared and submitted USACE permit for the blown bore on Sandy Creek. 
o Attended construction status meetings. 

 

July 2022 Projection: 

• Task 2 – Stakeholder Coordination 
o Coordination and/or meetings with entities including: Caldwell County, 

Guadalupe County, GVEC, Bluebonnet Electric Coop, TxDOT, TCEQ, and 
TWDB. 

o Continue weekly task coordination with Alliance Water. 
o Prepare and present Technical Committee Meeting Update. 
o Prepare and present Project Advisory Committee Meeting Update. 
o Prepare and present Board Meeting Update. 
o Prepare for and hold Monthly Status Meeting with Alliance Water. 

 

• Task 3 – Budgeting 
o Prepare and present the monthly Budget Update for the Technical 

Committee and Board meetings. 
o Continue updates to Budget Workbook to include monthly tracking of actual 

costs for ARWA review. 
 

• Task 4 – Schedule  
o Prepare and present the Program Schedule Update for the Technical 

Committee and PAC meetings. 
o Revise the Project Deliverable Schedule based on the feedback received from 

ARWA, Design Consultants, and Construction Management & Inspection 
team.  

o Integrate each project schedule into overall Program schedule.  Develop and 
distribute schedule update and memorandum. 

 

• Task 6 – Data Management 
o Continued coordination with ARWA and Construction Management & 

Inspection Team to integrate construction data collected on the new GIS 
WebMap.  

o Ongoing maintenance of Microsoft SharePoint Online program. 
o Continued updating of web-based GIS for easement acquisition process and 

alignment changes. 
 

• Task 7 – Environmental Management 
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o Continue coordination with Program Environmental Consultant concerning 
the comment responses to the United States Army Corps of Engineers.  

o Continued coordination with the Program Environmental Consultant 
regarding outstanding fieldwork for Segment C.  

o Perform coordination between Program Environmental Consultant and Land 
Acquisition Consultant to clarify environmental field work to be done on 
properties as part of right-of-entry process. 

o Monthly progress meeting and ongoing coordination with Program 
Environmental Consultant. 

o Continue coordination between Program Environmental Consultant and 
Design Engineers. 

o Review Program Environmental invoices, schedule, and risk log. 
 

• Task 8 – Land Acquisition Management 
o Coordinate the appraisal process for Segment C, E, and W parcels. 
o Coordinate with Program Survey Consultant, Program Environmental 

Consultant, and Land Acquisition team to address questions that arise as part 
of the field work coordination process. 

o Perform weekly QC of parcel files in SharePoint, provide comments to Land 
Acquisition team. 

o Weekly coordination meeting with land agents to discuss status of rights-of-
entry and to provide Program clarification on any questions/requests that 
have come from landowners. 

o Review Program Land Acquisition team, Program Appraiser, and Program 
Survey invoices. 

o Continue field work coordination to notify landowners of upcoming field 
work by consultants. 

 

• Task 9 – Texas Water Development Board Management 
o Continue coordination with TWDB Staff to track all EFRs, environmental 

reports, and bid documents currently under review as well as preparation of 
funding release requests.  
 

• Task 11 – Engineering Design Management 
o Pipelines: 

▪ Segment A 

• Continue coordination with Design Consultant for 
construction phase services.   

▪ Segment B 

• Continue coordination with Design Consultant for 
construction phase services. 

▪ Segment C 

• Continue coordination with Design Consultant for final 
design.  
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• Continue coordination with Design Consultant regarding 
ongoing field work and pipeline alignment considerations. 

▪ Segment D 

• Continue coordination with Design Consultant during project 
procurement. 

• Attend Segment D Bid Opening.  
▪ Segment E 

• Begin review of Segment E 100% Design submittal prepared 
by the Design Consultant. 

• Continue coordination with Design Consultant for final 
design. 

o Raw Water Infrastructure: 
▪ Continue coordination with Design Consultant for construction phase 

services.  
o Water Treatment Plant: 

▪ Continue coordination with Design Consultant concerning 
Hydraulics/Surge development.  

▪ Continue coordination with Design Consultant for construction phase 
services.  

o Booster Pump Station: 
▪ Coordination with Design Consultant for construction phase services.   

o Inline Elevated Storage Tanks: 
▪ Coordination with Design Consultant for final design development. 
▪ Review 90% Design submittal prepared by the Design Consultant.  

o Other: 
▪ Monthly progress meetings with all Design Consultants (pipelines, 

water treatment plant, raw water infrastructure, wellfield). 
▪ Review invoices, schedules, and risk logs for consultants. 

 

• Task 13 – Electrical Power Planning 
o Continue coordination with GVEC regarding electric service to the WTP and 

wellfield.  
 

• Task 14 – Permit Coordination/Tracking 
o Continue Permit coordination with Pipeline consultants 
o Coordinate with Hays County concerning the Site Development Permit. 
o General Coordination with TxDOT. 
o Coordinate with Caldwell, Guadalupe, and Hays County TxDOT offices 

concerning roadway crossings. 
o Continue General Coordination with GVEC, BBEC, and LCRA. 
o On-going Permit Tracking Log Updates. 

 

• Task 15 – Procurement and Construction Phase Services 
o Continued coordinated with Segment D Design Consultant during the 

procurement phase.  

63



 
 

Alliance Water – Phase 1B Infrastructure – Owner’s Representative  
 

K:\SNA_Utilities\068706601\DOCS\BILLING\Year 5\202206\202206_Monthly_Summary.docx 
 

o On-going coordination with the Construction Management & Inspection 
team. 

o On-going coordination with WTP, RWI, BPS, Segment A, and Segment B 
Design Consultants during the construction phase. 
 

• Task 16 – Other Services 
o Finalize and submit the City of San Marcos Watershed Protection Plan for the 

Booster Pump Station Plat. 
 

• Task 18 – Environmental Construction Services 
o Continue efforts to complete Migratory Bird nest surveys and associated 

memos for reporting.  
o Attend construction status meetings 

 

Scope Elements Added/Removed: 
None at this time.  
 

Outstanding Issues/Concerns: 
None at this time.  

 
HUB Participation: 
__28.3 % allotted by Contract (based on contract total fee) 
__27.9% to date of Billing 
 
Design Consultant Certifications: N/A 
 

Sub Consultant 
Sub 

Consultant 
Certifications 

Task Description 
Contract 
Value ($) 

Percent 
Complete to 

Date (%) 

Amount Billed 
to Date ($) 

Amount Paid 
to Date ($) 

Foster CM 
Croup, Inc.  

DBE; AABE; 
MBE; SBE 

Budgeting, Schedule, 
and Data 
Management 

$117,890.00 34.1% $40,234.56 $19,640.00 

Grubb 
Engineering, 
Inc.  

ESBE; SBE; 
WBE 

Electrical Power 
Planning 

$25,850.00 0.0% $- $- 

Spitzer and 
Associates, Inc.  

SBE; WBE 
Land Acquisition 
Management 

$399,180.00 29.7% $118,601.57 $118,601.57 

V&A Consulting 
Engineers, Inc.  

SBE; HABE; 
MBE 

Cathodic Protection 
Standards 

$18,999.00 0.0% $- $- 

    Subtotal $561,919.00 28.3% $158,836.14 $138,241.57 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.5 Consider adoption of Resolution 2022-07-27-001 adopting Amendment #5 to Work 
Order #5 with BGE, Inc. for additional design services related to the Phase 1B 
Segment C project, as recommended by the Technical Committee. ~ Graham 
Moore, P.E., Executive Director 

 

 

Background/Information 
The Authority entered into Work Order #5 with BGE, Inc. for Final Design of the Phase 
1B Segment C project in April 2020 in the amount of $2,688,310.  As a result of 
coordination with landowners that are in various stages of developing their property, BGE 
is requesting an amendment adding $322,285 to the total authorization.  The amendment 
consists of the following: 
 

• Redesign of 10.6 miles of waterline plan sheets from changes to more than 17 
parcels – fee of $225,060. 

• Additional survey in six areas to account for realignments – fee of $68,200.   
• Additional Subsurface Utility Engineering (SUE) in six areas to account for 

realignments – fee of $29,025.  
 
Below are some of the key facts regarding the proposal: 
 

Firm: BGE, Inc. 
Project: Segment C 
Fee: $322,285 
Work Order Type: Lump Sum 
Duration: Thru 12/2022 
Project Manager: Ted Schneider 

 
 
Attachment(s) 

• Resolution 2022-07-27-001 
• ARWA Segment C Proposal dated July 7, 2022 

 
 
Technical Committee Recommendation 

• Technical Committee unanimously recommended approval of the supplemental 
amendment. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

Board Decision(s) Needed: 

• Adoption of Resolution 2022-07-27-001 adopting Amendment #5 to Work Order 
#5 with BGE, Inc. for additional design services related to the Phase 1B Segment 
C project.   
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RESOLUTION NO. 20220727-001 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS APPROVING SUPPLEMENTAL AMENDMENT #5 
TO WORK ORDER #5 BETWEEN THE AUTHORITY AND BGE FOR 
ADDITIONAL DESIGN RELATED TO THE AUTHORITY’S PHASE 1B 
SEGMENT C PROJECT AND RELATED MATTERS, AND DECLARING AN 
EFFECTIVE DATE 
 
RECITALS: 
 
1.  Alliance Regional Water Authority (the “Authority”) entered into Work Order 

#5 with BGE, Inc. (“BGE”) for professional design services and related matters in April 
2020.   

 
2. Supplemental Amendment #5 provides for the additional design related to 

coordination with developers along the alignment for Segment C (the “Project”).  
 
3. The additional design includes re-routes totaling approximately 10 miles of 

total length, additional survey and additional subsurface utility investigations. 
 
4.  The scope of services and fee for the supplemental amendment was 

negotiated by the Executive Director and Kimley-Horn & Associates, Inc. acting as the 
Authority’s Owner’s Representative on the Project.   

  
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1. The attached supplemental amendment for additional design 
related to the Phase 1B Segment C project with BGE is approved with a total fee not-
to-exceed $322,285.00. 

 
SECTION 2.  The Authority’s Executive Director, Graham Moore, is authorized 

to execute the supplemental amendment on behalf of the Authority. 
 
SECTION 3.  This Resolution shall be in full force and effect immediately upon 

its passage. 
 
 
ADOPTED:  July 27, 2022. 

 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     James Earp    
Chair, Board of Directors   Secretary, Board of Directors 
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July 7, 2022 

Mr. James Bryan, P.E. 

1BSC Project Manager 

601 NW Loop 410 Suite 350  

San Antonio, TX 78216 

 

Re:  Alliance Regional Water Authority Pipeline Segment C  

Final Design Phase Amendment Request 1 – Additional Design Services for Pipeline Alignment 

Revisions. 

 

BGE, Inc. (BGE) is herein requesting an amendment to the original contract ‘Final Engineering 

Design & Procurement Services for the Phase 1B Segment C Treated Pipeline project’, commenced on 

04/24/2020, for additional services item be approved that will allow the completion of final design of 

Segment C Treated Water Pipeline project. 

  

Amendment Services Item 18.1. Pipeline Alignment Evaluations and Revisions. 

 

 Redesign of 55,900 LF (10.6 miles) of waterline plan sheets after the 90% design submittal due to 

development, landowner, City, utility company and UPRR negotiations. This effort was unforeseen 

under the original scope due to the significant development occurring in Segment C over the past 2 

years. We are requesting $225,060 of this budget be approved as an amendment service. We anticipate 

an additional submittal (95% Design Package) to present the revised alignment and design in the 

eighteen locations described below. See Attachment 2 for detailed hourly breakdown. 

Summary of evaluations and recisions: 

1 - C004C – Reroute from Landowner request - Permanent Easement (PE) Relocation – 3,940 LF 

2 - C022H/C023H/C024H/C025H/C026H – Tack Development – Profile evaluation for new 

development over pipeline, casing design at 3 location – 298 LF 

3 - C028H/C027H – Realign around new 300’ x 300’ Enterprise facility easement - PE Relocation – 

1,255LF 

4 - C038H – Walton Tract Development - PE Relocation; Drainage easement evaluation – 3,370 LF 

5 - C051H – Develop alternatives for pipeline to be in floodplain - PE Relocation – 1,150 LF 

6 - C052/C055H – Shift and reduce width of PE - PE Relocation Evaluation – 200 LF 

7 - C065/C064H/C063H/C100H - I35 CoSM crossing shift - PE Relocation – 1,540 LF 

8 - C066H – Proposed drainage swale/ROW - Alignment evaluation – 1,215 LF 

9 - C078H/C079H – Kyle Estates Development Easement Alignment Adjustment – 1,310 LF 

10 - C080H/C081H – Revised Survey Boundary - Easement Alignment Adjustment – 7,060 LF 

11 - C082H/C083H/C084H/C085H – PEC easement evaluation along Cotton Gin Road 

12 - C084H – Evaluate alternatives and update to construction notes 

13 - Line 3 from Dairy Rd to end – Reduce PE width and relocate pipeline for City of Uhland 

negotiation - 26,800 LF 

68



James Bryan, PE 

July 7, 2022 

Page 2 

 

14 - C102H – New Kyle Public Utility Easements - Alignment adjustment – 2,700 LF 

15 - C059H – New development - Alignment adjustment and evaluation – 2,500 LF 

16 - C059H – New Kyle delivery point alignment adjustment (x2) – 1,140 LF 

17 - C058H/C061H – Alternatives evaluations, coordination with UPRR and Hays County for 

Connection to P1A - PE Relocation – 2,000 LF 

CAD – Re-stationing/Re-windowing plan set to account for all adjustments 

 

Amendment Services Item 18.2. Additional Survey. 

 

 Additional survey will be required in six areas due to alignment modifications recommended at 60 

ft swath that will be contained within the limits of the proposed easements across the following parcels 

C004C (3,490 LF), C027H and C028H (1,035 LF), C038H (3,200 LF), C051H (1,050 LF), C059H (450 LF), 

C059H and C061H (2,000 LF). These updates were initiated by new development and negotiations during 

the land acquisition stage and fall outside of the previously surveyed areas. To complete design at these 

eight locations, additional new topographic survey is needed. We are requesting $68,200 of this budget 

be approved as an amendment service. See Attachment 2 for detailed hourly breakdown. 

 

Amendment Services Item 18.3. Additional Subsurface Utility Engineering. 

 

 Alignment modifications were made on Parcels C027H, C028H, C038H, C059H, Kohlers Crossing 

ROW, and CR 158 ROW. These updates were initiated by new development and negotiations during the 

land acquisition stage and cross major utilities outside the original test hole locations. To complete 

design at these six locations, additional Level A test holes are required on major gas and water utilities. 

The Rios Group has provided the attached proposal, Attachment 1, to complete the required Level A 

test holes and associated effort. We are requesting $29,025 of this budget be approved as a additional 

service. 

 

The total amount for this amendment request is $322,285 which falls outside of the remainder in the 

original supplemental budget allocation. We appreciate the opportunity to provide our services to the 

Authority. We look forward to discussing this proposal with you at your convenience. 

 

Sincerely, 

 

Ted J Schneider, P.E. 

Project Manager 

BGE, Inc. 

 

Attachments:  

1. The Rios Group Subsurface Utility Engineering Proposal 

2. BGE Detailed Overall Cost Breakdown 
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June 8, 2022 
 

Ted Schneider, PE 
Project Manager, Public Works 
101 West Louis Henna Blvd, Suite 400 
Austin, Texas 78728 
512-806-1896 
TSchneider@bgeinc.com  
 
RE:  Subsurface Utility Engineering 
 Alliance Regional Water Authority Phase 1B Segment C – Additional Test Holes 

 
Dear Mr. Schneider: 
 

The Rios Group, Inc. (TRG) is pleased to submit a cost proposal for Subsurface Utility 
Engineering (SUE) for the above referenced project.  This proposal is based on information 
provided via teleconference on June 2, 2022 and telephone on June 7, 2022.   
 
Introduction 

TRG will perform SUE services for this project in general accordance with the recommended 
practices and procedures described in ASCE publication CI/ASCE 38-02 “Standard Guidelines 
for the Collection and Depiction of Existing Subsurface Utility Data.”  As described in the 
publication, four levels have been established to describe and depict the quality of subsurface 
utility information. The four quality levels are as follows: 

 Quality Level D (QL“D”) – Information obtained from existing utility records. 
 Quality Level C (QL“C”) – Surveyed data depicting visible above-ground features 

supplemented with QL“D” information. 
 Quality Level B (QL“B”) – Two-dimensional horizontal information obtained through the 

application and interpretation of non-destructive surface geophysical methods.  Also 
known as “designating,” this level incorporates QL“C” information and provides 
horizontal positioning of subsurface utilities to within approximately 1.0 foot. 

 Quality Level A (QL“A”) – Three-dimensional horizontal and vertical information 
obtained through non-destructive vacuum excavation equipment to expose utilities at 
critical points.  Also known as “locating,” this level incorporates QL“B” information and 
provides horizontal and vertical positioning of subsurface utilities to within approximately 
0.05 feet. 

 

Scope of Work 

Based on information provided by BGE, Inc. (Client), TRG has developed a proposed scope for 
SUE services on this project.  This scope may be modified, with Client and TRG concurrence, 
during the performance of work if warranted by changing or unexpected field conditions. 

 

ATTACHMENT 1
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The scope of this proposal includes twelve (12) QL“A” SUE test holes for the Alliance Regional 
Water Authority Phase 1B Segment C pipeline project in Hays and Caldwell Counties, Texas. 
The approximate locations of the test holes are shown on Exhibits B1-B3.  To layout the test 
holes, TRG will attempt to designate the target utility 10’ either side of the proposed test hole.  
No other utility designating or investigation is included in this scope of work.  
 
The survey of SUE field markings is included in the scope of work.  It is assumed that the Client 
will provide the necessary survey control information.   
 
Any necessary Right-Of-Entry (ROE) permits will be provided by the Client prior to the start of 
field work.  It is assumed that no work will take place within the Union Pacific Railroad (UPRR) 
ROW.  Coordination and permitting with UPRR is excluded from this scope of work.  
 
TRG Procedures 

QL“B” – Designating 

Following a review of the project scope and available utility records with the project manager, 
TRG field personnel will begin designating the approximate horizontal position of known 
subsurface utilities within the project area.  A suite of geophysical equipment that includes 
magnetic and electromagnetic induction will be used to designate conductive utilities.  Where 
access is available, a sonde will be inserted into non-conductive utilities to provide a medium for 
transmission which can then be designated using geophysical equipment.  Non-conductive utilities 
can also be designated using other proven methods, such as rodding and probing.  TRG will make 
a reasonable attempt to designate Unknown utilities identified during field work; however, no 
guarantee is made that all Unknown utilities will be designated.  Utilities will be marked and 
labeled to distinguish type and ownership.  Field data depicting the designated utilities, as well as 
relevant surface features, will be produced to ensure accuracy and completeness of subsequent 
survey data.  The TRG project manager will review the collected survey data, field data, and utility 
records for accuracy and completeness. 
  

QL“A” – Locating  

TRG will utilize non-destructive vacuum excavation equipment to excavate test holes at the 
requested locations. To layout the test holes, TRG will follow the QL“B” – Designating 
procedures described above.  Once each utility is located, TRG will record the size, type, 
material, and depth.  Test holes will be uniquely marked.  Excavations will be backfilled by 
mechanical means with the appropriate material, and the original surface will be restored.  If 
necessary, TRG can core pavement up to a depth of 12 inches.  Asphalt surfaces will be repaired 
with an asphalt cold patch, and concrete cores will be epoxied in place, flush with the 
surrounding surface.  TRG assumes that flowable fill will not be required when backfilling test 
holes and that full-section pavement repair (including sidewalks) will not be required to restore 
the original pavement surface.  If requested, these services can be provided at an additional cost.   
 
TRG will establish any necessary routine traffic control measures at no additional cost.  
However, if non-routine traffic control measures (lane closures, traffic detours, flagpersons, etc.) 
are required, this service will be invoiced as a direct expense.  Due to the risk of damage, TRG 
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will not attempt to probe or excavate test holes on AC water lines unless approval is obtained 
from the owner in advance.  Additionally, excavation in rock, or to a depth greater than 18 feet, 
is considered beyond the scope of this proposal. 
 
TRG has made the following assumptions with regard to the test holes on this project: 

 All test holes will be accessible to truck-mounted vacuum excavation equipment.   
 Right-Of-Way (ROW) permits from the City of Kyle will be required.  TRG will obtain 

all required City permits and ensure that coordination and compliance with the City is 
provided. 

 Designed traffic control plans will not be required. 
 Non-routine traffic control measures will be required.  TRG will acquire the services of a 

qualified Maintenance-Of-Traffic (MOT) Subcontractor, and ensure that adequate traffic 
control is provided.  It is assumed that two traffic control set-ups will be required.   

 The coring of pavement will be required at one (1) location.         
 
Deliverables 

TRG will provide the following as a final deliverable to the Client: 

 A utility file in CAD format depicting all located utilities.  The Client will provide TRG 
with any necessary background files for use in completing the final deliverables. 

 A summary sheet of all test hole coordinate data and depth information.   
 8.5” x 11” Test Hole Data Forms for all test hole locations completed.  These plans will 

be signed and sealed by a Professional Engineer and delivered to the Client in electronic 
PDF form. 

 
Schedule 

TRG can mobilize within three (3) weeks of receiving Notice-To-Proceed (NTP).  TRG 
estimates that the QL“A” SUE work for the can be completed in twenty-seven (27) working days 
following the approval of ROW permits, broken down as follows: 
 

 QL“A” SUE field work – 7 days 
 Survey and preparation of data – 5 days 
 Deliverable preparation – 15 days 

 
Estimated Fee 
 
The total estimated cost to complete the work described herein is Twenty-Nine Thousand 
Twenty-Five Dollars and NO/100 ($29,025.00).  A summary of cost is provided in Exhibit A-1.  
An itemized breakdown of cost is provided in Exhibits A-2 through A-4.  Please note that these 
pricings are based on an assumption of quantities, and that only actual quantities will be invoiced 
– up to the total Contract amount.       
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We look forward to working with you on this project.  If there are any questions, please do not 
hesitate to call at 512.580.5440. 
 
Respectfully, 
 
The Rios Group, Inc. 

  
Robby Hub 
Project Manager 
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Prime Provider: BGE, Inc.
Subprovider: The Rios Group, Inc.
ARWA Phase 1B Segment C

EXHIBIT A-1
FEE SCHEDULE SUMMARY

Method of Payment: Specified Rate and Unit Cost

Total Fee

Description of Work Task Total

SUE Office Effort 3,680.00$                               
SUE Field Effort 19,845.00$                             
Other Direct Expenses 5,500.00$                               
Total Fee $29,025.00

$29,025.00
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Prime Provider BGE, Inc. Exhibit A-2
Subprovider The Rios Group, Inc.
Alliance Regional Water Authority
Phase 1B Segment C

BASIS SERVICES 220.00$     180.00$     90.00$       70.00$       

Task Descriptions Pr
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Total Hours

 Total Cost 

Total 
Sheets or # 

of Items

Hours per 
Sheet or 

item

QLA Project Management 4 6 16 4 30 3,680.00$                  

Totals 4 6 16 4 0 0 30 3,680.00$                 0
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Prime Provider: BGE, Inc. 
Subprovider: The Rios Group, Inc.

Alliance Regional Water Authority Phase 1B Segment C

Unit
Specified 

Contract Rate 
Quantity Total Cost

LF 0.60 0.00 -$                     

 LF 1.55 0.00 -$                     

Price per Test Hole:
Level A: 0 to 5 ft. EA 1,100.00$            6.00 6,600.00$            
Level A: > 5 to 10 ft. EA 1,350.00$            5.00 6,750.00$            
Level A: > 10 to 15 ft. EA 1,750.00$            1.00 1,750.00$            
Level A: > 15 to 20 ft. EA 2,300.00$            0.00 -$                     
Level A: > 20 ft.  VF 160.00$               0.00 -$                     
Pavement Coring  EA 370.00$               1.00 370.00$               

SUE Mobilization/Demobilization MILE 5.00$                   0.00 -$                     
DAY 1,000.00$            1.00 1,000.00$            

SUE Field Services One (1) Designating Person with Equipment - Test Hole Layout Hour 135.00$               25.00 3,375.00$            
SUE Field Services Two (2) Designating Person with Equipment Hour 180.00$               0.00 -$                     

TOTAL 19,845.00$         

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is not eligible for payment 
under that work authorization.

Exhibit A-3

SUE (Quality Level A - Utility Locate, Test Holes)
Includes labor and equipment for vacuum excavation, engineering, surveying, and CADD.

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments.

All unit costs are negotiated costs and are not subject to change or adjustment.

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if applicable, in which the work 
was done.

Specified Rate Classification

SUE (Quality Level C and D) 

This unit price includes personnel and equipment for records research, CADD, and 
mapping.  Price per linear foot (including all related services)

SUE (Quality Level B - Utility Designating)

This unit price includes personnel and equipment for records research, designating, 
engineering, surveying, CADD, mapping and limited traffic control.  Price per linear foot 
(including all related services)

Traffic Control Services - Small Project (Includes labor, equipment, and fuel)
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Prime Provider: BGE, Inc. Exhibit A-4
Subprovider: The Rios Group, Inc.

Alliance Regional Water Authority Phase 1B Segment C

UNIT  UNIT COST  QUANTITY  COST 
day/person 141.00$                         0 -$                                    
day/person 30.00$                            0 -$                                    
day/person 59.00$                            0 -$                                    

mile 0.535$                            0 -$                                    
ROW Permit each 500.000$                       1 500.00$                             

day 2,500.00$                      2 5,000.00$                          
-$                                    

5,500.00$                          

Mileage

OTHER DIRECT EXPENSE
Lodging/Hotel (Taxes/fees not included)
Lodging/Hotel - Taxes and Fees
Meals (Excluding alcohol & tips) (Overnight stay required)

Subtotal Other Direct Expense:
Profit not allowed on Other Direct Expenses.

Survey 
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Task Employee

Project Role Principal Project Manager Project Engineer Engineer in Training
CADD Designer/GIS 

Analyst

Crew Rate 

(Survey)
RPLS

Senior Tech 

(Survey)

Hourly Bill Rate $290.00 $250.00 $170.00 $120.00 $140.00 $175.00 $195.00 $135.00

18.1 Task 1 - Pipeline Alignment Evaluations and Revisions (Lump Sum) 81 183 238 238 620 0 0 0 1,352 225,060$      -$            225,060$      

C004H Redesign 3,490LF 7 2 2 6 18 35 6,110$          6,110$          

C022H/C023H/C024H/C025H/C026H Add Steel Casing and Developer Linework 2 4 6 6 8 18 4,440$          4,440$          

C028H/C027H Redesign 1,255LF 3 5 18 12 24 62 9,980$          9,980$          

C038H Redesign 3,370LF 7 5 22 16 24 74 12,300$        12,300$        

C051H Redesign 1,150LF 2 2 6 8 16 34 5,300$          5,300$          

C052/55H Redesign 200LF - 6 3 6 - 15 2,730$          2,730$          

C065/64/63/100H Redesign 1,540LF 4 8 12 12 48 84 13,360$        13,360$        

C066H Redesign 1,215LF 3 4 6 12 6 31 5,170$          5,170$          

C076H Redesign 190LF 1 2 1 3 12 19 3,000$          3,000$          

C078H/C079H Redesign 1,310LF 3 5 6 10 16 40 6,580$          6,580$          

C080H/C081H Redesign 7,060LF 4 5 6 8 40 63 9,990$          9,990$          

C082H/C083H/C084H/C085H - - 4 14 10 - 28 4,580$          4,580$          

C084H - 1 3 2 - 3 9 1,800$          1,800$          

Line 3 from Diary Rd to end Redesign 26,800LF 20 36 35 60 174 325 52,310$        52,310$        

C102H Redesign 2,700LF 5 4 5 7 15 36 6,240$          6,240$          

C059H Redesign 2,500LF 5 24 16 - 36 81 15,210$        15,210$        

C059H Redesign 1,140LF 2 28 6 2 24 62 12,200$        12,200$        

C058H/C061H Redesign 2,000LF 4 12 36 24 36 112 18,200$        18,200$        

Restationing / Rewindowing Total Redesign 60,240LF 8 24 36 36 120 224 35,560$        35,560$        

17.2 Total : 225,060$      -$            225,060$      

18.2 Task 2 - Additional Survey (Lump Sum) 0 0 0 0 0 325 11 68 404 68,200$        -$            68,200$        

C004C 3490LF x 60' swath 90 2 12 104 17,760$        17,760$        

C028H/C027H 1035LF x 60' swath 30 2 12 44 7,260$          7,260$          

C038H 3200 LF x 60' swath 85 2 12 99 16,885$        16,885$        

C051H 1050 LF x 60' swath - Thick 40 2 12 54 9,010$          9,010$          

C059H 450 LF x 60' swath 20 1 8 29 4,775$          4,775$          

C058H/C061H 2000 LF x 60' swath 60 2 12 74 12,510$        12,510$        

17.3 Total : 68,200$        -$            68,200$        

*Hourly rates are escalated through December of 2022

Supplemental Services - Time and Materials

[Consultant] 

Total Hours

[Consultant] 

Total Labor 

Effort

[Consultant] 

Total 

Expense 

Effort

Alliance Water Phase 1B Program

Segment C - Amendment Request 1 - Attachment 2

7/7/2022

BGE Detailed Overall Cost Breakdown

Total Effort

ATTACHMENT 2
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.6 Consider adoption of Resolution 2022-07-27-002 adopting the Authority’s budget for 
FY 2022-23 as recommended by the Technical Committee. ~ Graham Moore, P.E., 
Executive Director 

 

 

Status of FY 21-22 Budget 
Attached is the recommended budget for FY 2022-23.   
 
FY 22-23 Budget Highlights 
Below are some of the highlights of the Authority FY 22-23 budget (Appendix A):  
 

• Increased expenditures for Groundwater Royalties associated with possible 
additional leases and commencing production of the Carrizo project. 

• Slight increase to Legal Fees. 
• The Administrative Committee recommended capping annual salary increases for 

next year at 7%. 
• Budget assumes hiring two full-time operators to be hired starting in early 2023.  

If the results of the operations analysis determines that operations are to be 
contracted out, the money for the full-time operators will be moved to contracted 
operations. 

• Includes interest only payments for the SWIFT debt financing that is expected to 
occur in November of this year. 

 
The Projects Budget (Appendix B) has been updated along with the Water Sharing budget 
(Appendix D).  
 
Appendix C projects out revenues and expenditures for the Authority for the next five 
years.  The water sharing expenditures to be paid by Buda and County Line SUD have 
been included, but the revenues to Kyle and San Marcos have been excluded from this 
analysis. 
 
The table on the following page summarizes the payments made by each Sponsor in 
support of the Operating Budget and Debt Service in FY 2020-21, those being made in 
FY 2021-22, what was previously projected for FY 2022-23 and what is currently 
projected for FY 2022-23. 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

SPONSOR 
ACTUAL 
2020-21 

APPROVED 
2021-22 

PROJECTED 
2022-23 

ACTUAL BUDGET 
2022-23 

San Marcos $3,670,816 $6,135,730 $6,276,546 $6,524,196 
Kyle $3,076,738 $4,114,580 $4,230,843 $4,499,331 
Buda $514,655 $873,690 $1,413,641 $1,199,394 
Canyon Regional 
Water Authority $3,426,100 $4,571,520 $4,693,522 $4,998,323 

TOTAL $10,716,956 $15,695,520 $16,614,551 $17,211,242 

 

 
Attachment(s) 

• Resolution 2022-07-27-002 
• Summary Budget FY 2022-23 dated July 5, 2022 

 
 
Technical Committee Recommendation(s) 

• Technical Committee unanimously recommended adoption of the Authority’s FY 
2022-23 budget. 

 
 
Board Decision(s) Needed: 

• Adoption of Resolution 2022-07-27-002 adopting the Authority budget for FY 2022-
23. 
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RESOLUTION NO. 20220727-002 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS APPROVING THE AUTHORITY’S FY 2022-23 
BUDGET, AND DECLARING AN EFFECTIVE DATE 
 
 

RECITALS: 
 
1.  The Alliance Regional Water Authority’s (“Alliance Water”) Technical 

Committee and Board have reviewed and discussed the Authority’s proposed FY 2022-
2023 Budget at their meetings in June and July of 2022. 

 
2.  The Alliance Water Board wishes to approve the budget for Alliance Water’s 

FY 2022-2023 fiscal year which is included in the July 2022 Board Packet as “Alliance 
Regional Water Authority Recommended Budget for FY 22-23”.  
 

 
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

PART 1.  The budget for Alliance Water’s FY 2022-2023 fiscal year which is 
attached to this Resolution as “Alliance Regional Water Authority Adopted Budget for 
FY 22-23” is approved and adopted. 

 
PART 2.  This Resolution shall be in full force and effect immediately upon its 

passage. 
 
 
ADOPTED:  July 27, 2022 

 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     James Earp    
Chair, Board of Directors   Secretary, Board of Directors 
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ALLIANCE REGIONAL WATER AUTHORITY 
 
 

RECOMMENDED BUDGET 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FOR FISCAL YEAR 2022-23 
 
 

 
July 21, 2022 
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ALLIANCE REGIONAL WATER AUTHORITY 
 
 
 

BOARD OF DIRECTORS 
 
 
 

Officers 
Chris Betz - Chair 

Humberto Ramos – Vice-Chair 
Blake Neffendorf - Treasurer 

James Earp - Secretary 
 
 

Board Members 
Regina Franke 
Tim Samford 
Mark Gleason 

Humberto Ramos 
Tyler Hjorth 

Derrick Turley 
Paul Kite 
Pat Allen 

Shaun Condor 
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Alliance Regional Water Authority 
Recommended Budget for FY 22-23 

 

Authority’s Goals for FY 22-23 

The primary goal for the Alliance Regional Water Authority (Alliance Water) for FY 22-23 is to 

continue with the development of its 15,000 acre-feet per year Carrizo water supply for its 

Sponsors scheduled to begin water delivery in 2023.  The following items will continue to be 

pursued in the next fiscal year towards that end: 

 Operations of Alliance Water’s Phase 1A infrastructure; 

 Detailed design and construction of Alliance Water’s Phase 1B Program to include the 
well field, water treatment plant, treated pipelines, booster pump station and integration 
of water into the Sponsor’s systems; and 

 Continued participation in State Water Planning, the legislative process and other 
regional water efforts to expand the understanding of Alliance Water’s projects.   

 

Authority’s Anticipated Revenue Sources for FY 22-23 

Alliance Water receives funding from its Sponsors, based on the Water Supply Contract that was 

signed by the Agency and its Sponsors in 2008 and the subsequent Amendment #1.  The funding 

comes from two sources: cash payments and/or debt issuance. 

 

The FY 22-23 budget continues to include collection of debt service from Kyle and Canyon 

Regional Water Authority for the debt issued in 2015 along with collection from all four Sponsors 

for the debt issued in 2017, 2019 and 2020 and the anticipated issuance in 2022.  The remaining 

operations and maintenance expenses are anticipated to be funded through cash payments by 

the Sponsors at the rates specified in the water supply contract.     

 

In June 2018 Alliance Water entered into an agreement with the Guadalupe-Blanco River 

Authority (GBRA’s) for Treatment and Transmission Services for GBRA’s Carrizo water to be 

utilized by GBRA’s customers.  As part of the agreement, GBRA has agreed to pay for 50% of 
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the design and acquisition costs for the portion of the Phase 1B Program in which they are 

participating.  These payments are a significant source of revenue for Alliance Water. 

 

Finally, Alliance Water also receives a relatively small amount of revenue monthly as part of a 

non-potable water supply agreement entered into with the property owner that sold Alliance Water 

the property for the Phase 1A Booster Pump Station. 

 

Authority’s Anticipated Expenditures for FY 22-23 

Alliance Water’s anticipated expenditures in FY 22-23 are anticipated to be concentrated in the 

following areas: 

 Groundwater royalty payments; 

 Program management, preliminary & final design and right-of-way acquisition for the 
Phase 1B Program infrastructure; 

 Construction of the Phase 1B infrastructure 

 Operations of the Phase 1A infrastructure; 

 Debt service; 

 Governmental Relations; 

 Public Relations; 

 Legal counsel; and 

 Full-time staff. 
 

Significant Changes in Revenues & Expenditures from FY 21-22 and FY 22-23 

Based on current projections, operations and maintenance expenditures for FY 21-22 are 

anticipated to be approximately $2,313,560 with capital expenditures of approximately $80,000 

and debt service payments totaling $13,095,520 yielding total expenditures of $15,489,080.  

Operations and maintenance expenditures in FY 22-23 are anticipated to be approximately 

$2,698,820 with groundwater royalties accounting for approximately 56% of the anticipated 

expenditures.  Capital expenditures are anticipated to be $145,000 with debt service payments 

totaling $14,335,240.  Total expenditures for FY 22-23 are anticipated to be $17,034,060.  

Revenues will increase over FY 22-23 due to the additional debt service payments that will be 

collected from the Sponsors. 
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Fiscal Year 20-21 Revenues and Expenditures 

Table 1 below summarizes the revenues and expenditures for Alliance Water for the last 

completed fiscal year of FY 20-21. 

 

Table 1 

FY 19-20 Financial Statement 

Total Assets $281,853,015 

Total Liabilities $247,388,412 

Net Position $34,504,639 
 

Fiscal Year 21-22 Budgeted and Estimated Revenues and Expenditures 

Table 2 below summarizes Alliance Water’s budgeted revenues and expenditures versus the 

projected revenues and expenditures for the current fiscal year of FY 21-22. 

Table 2 

FY 21-22 Financial Budget 

 Budget1 Projected 

Revenues $17,950,593 $18,004,903 

Expenditures $15,507,970 $15,489,080 

Fund Balance $2,442,620 $2,515,820 

Notes:  1 Reflects the adopted FY 21-22 budget. 
 

Fiscal Year 22-23 Proposed Revenues and Expenditures 

The proposed revenues and expenditures have been divided into three separate accounts: 

General Operations, Projects and Water Sharing.   Appendix A provides the detailed FY 22-23 

budget for the General Operations.  Appendix C includes the anticipated revenues and expenses 

related to the water sharing.  These have not been used to adjust the payments expected from 

the Sponsors as a result of general operations and the projects budgets.  

 

Fund Balance 

The fund balance at the end of FY 21-22 is projected to be approximately equivalent to 13 months 

of operations based on the FY 21-22 operating budget.   

 

 

 

Sponsor Contributions 
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Table 3 indicates the total Sponsor contributions required for FY 22-23 for both the General 

Operations and Projects budgets.  

 
TABLE 3 

FY 22-23 – TOTAL SPONSOR PAYMENTS 

 Total San Marcos Kyle CRWA Buda 

General Operations, 
excluding Debt Service $2,425,000 $986,150 $774,675 $849,475 $139,700 
Debt Service $13,095,519 $5,538,046 $3,724,656 $4,138,848 $788,694 
Water Sharing $500,460 $0 $0 $0 $271,000 
TOTAL $16,020,979 $6,524,196 $4,499,331 $4,988,323 $1,199,394 

 
Proposed Five-Year Forecast of Authority Revenues and Expenditures 

Appendix B summarizes the anticipated Agency expenditures for budget years FY 21-22 through 

FY 26-27 and Table 5 summarizes the anticipated revenues collected from the Sponsors.  This 

does not include any credits or contributions related to the water sharing plan.  The breakdown of 

payment by type is provided in Appendix D. 

 
TABLE 5 

5-YEAR ANTICIPATED SPONSOR CONTRIBUTIONS 

 FY 21-22 FY 22-23 FY 23-24 FY 24-25 FY 25-26 FY 26-27 

San Marcos $6,135,730 $6,524,196 $7,815,637 $8,211,239 $8,246,369 $8,349,765 
Kyle $4,114,580 $4,499,331 $5,272,911 $5,577,943 $5,600,199 $5,691,523 
Buda $873,690 $1,199,394 $1,390,032 $1,258,983 $1,172,743 $1,183,844 
CRWA $4,571,520 $4,988,323 $5,828,702 $6,148,931 $6,186,163 $6,281,251 
TOTAL $15,695,520 $17,211,242 $20,307,282 $21,197,095 $21,205,474 $21,506,383 

 

Primary Issues Affecting the Budget 

The proposed budget indicates that the engineering and construction for Phase 1B will continue 

and operations of the Phase 1A will continue in FY 22-23.  The budget includes the addition of 

three salaried positions for operations in FY 21-22.  These personnel will only be hired if the Board 

determines that the Authority will operate the entire system with internal Staff, otherwise the 

funding will be reallocated to support contract operations.  The current budget anticipates that the 

Sponsors will remain at their same participation levels as indicated in Amendment #1 to the Water 

Supply Contract.   

 

END 
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Actual

FY 2020/21

Approved (as Amended)

FY 2021/22

Estimated

FY 2021/22

Proposed

FY 2022/23

Expense

Operations Expenditures

Royalties & Permit Fees
Groundwater Royalties 1,239,073.15 1,355,600.00 1,498,100.00 1,520,470.50
Permit Fees 74,454.43 82,000.00 82,000.00 91,000.00

Total Royalties & Permit Fees 1,313,527.58 1,437,600.00 1,580,100.00 1,611,470.50
Contract Services

Agency Mgmt Public Relations 37,883.30 50,000.00 50,000.00 60,000.00
Contract Services-Lobbyist 72,000.00 72,000.00 45,000.00 60,000.00
Auditing fees 10,930.00 13,000.00 10,930.00 13,000.00
Legal Fees 86,307.99 115,000.00 115,000.00 125,000.00

Total Contract Services 207,121.29 250,000.00 220,930.00 258,000.00
Regional Water Planning Contribution 484.53 2,500.00 1,500.00 1,500.00
Admin Operations

Dues 7,655.00 7,500.00 7,500.00 9,000.00
Bank Fees 3,723.08 2,500.00 4,500.00 4,000.00
Insurance - Liability, E&O 2,422.98 7,000.00 3,075.00 7,000.00
Non-Project Newspaper Public Notices 3,556.37 3,500.00 0.00 2,000.00
Telephone, Telecommunications 1,209.68 3,800.00 2,400.00 3,800.00
Supplies 18,330.34 18,000.00 33,500.00 27,500.00
Admin Operations - Other 0.00 1,500.00 0.00 1,500.00

Total Admin Operations 36,897.45 43,800.00 50,975.00 54,800.00
Travel, Conferences & Meetings 1,175.83 5,000.00 3,000.00 5,000.00
Employee Expenses

Salaries and wages 328,983.05 389,225.19 340,000.00 554,860.98
Merit Bonus 0.00 0.00 0.00 0.00
Auto Allowance 13,084.74 12,600.00 12,600.00 12,600.00
Phone Allowance 2,803.95 2,700.00 2,700.00 2,700.00
Payroll taxes 24,497.37 27,759.89 25,000.00 40,892.93
Employee Insurance 29,351.46 47,637.50 32,000.00 62,582.28
Retirement 23,571.27 33,267.70 28,000.00 48,463.68
Licenses & Permits 1,123.75 2,700.00 1,250.00 3,700.00
Mileage Reimbursement 0.00 3,150.00 500.00 2,500.00
Employee Expenses - Other 0.00 6,000.00 1,000.00 7,000.00

Total Employee Expenses 423,416.00 525,040.00 443,050.00 735,300.00
Total Operations Expenditures 1,982,620.00 2,263,940.00 2,299,560.00 2,666,070.00

Facility O&M Expenditures

General - O&M Expenditures 35,767.24 9,000.00 9,000.00 9,000.00
Well Field - O&M Expenditures 0.00 0.00 0.00 0.00
WTP - O&M Expenditures 0.00 0.00 0.00 0.00
Maxwell BPS - O&M Expenditures 0.00 0.00 0.00 0.00
Buda BPS - O&M Expenditures 0.00 19,510.00 5,000.00 23,750.00
Kyle EST - O&M Expenditures 0.00 0.00 0.00 0.00
SH-123 EST - O&M Expenditures 0.00 0.00 0.00 0.00

Total O&M Expenditures 35,767.24 28,510.00 14,000.00 32,750.00

Alliance Regional Water Authority

RECOMMENDED 2022-07-21

APPENDIX A: FY 2021-22 GENERAL OPERATIONS BUDGET

APPENDIX A GENERAL OPERATIONS BUDGET RECOMMENDED BUDGET- JULY 21, 2022
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Actual

FY 2020/21

Approved (as Amended)

FY 2021/22

Estimated

FY 2021/22

Proposed

FY 2022/23

Alliance Regional Water Authority

RECOMMENDED 2022-07-21

APPENDIX A: FY 2021-22 GENERAL OPERATIONS BUDGET

Capital Expenditures

Projects-in-Progress (Cash)
Legal Support 2,715.30 25,000.00 10,000.00 25,000.00
Hydrogelogic Support 12,782.31 20,000.00 20,000.00 20,000.00

Total Projects-in-Progress (Cash) 15,497.61 45,000.00 30,000.00 45,000.00

Engineering - General 16,125.00 75,000.00 50,000.00 100,000.00
GIS Development 15,102.75 0.00 0.00 0.00

31,227.75 75,000.00 50,000.00 100,000.00
Debt Service Payment

Series 2015a (CRWA) 250,977.00 249,058.00 249,058.00 251,854.00
Series 2015b (Kyle) 181,087.50 179,928.50 179,928.50 178,608.00
Series 2017a (CRWA) 498,561.50 501,017.50 501,017.50 498,047.50
Series 2017b (Kyle) 452,995.50 455,691.50 455,691.50 452,996.50
Series 2017c (San Marcos) 723,522.00 719,232.00 719,232.00 719,282.00
Series 2017d (Buda) 104,678.00 104,054.00 104,054.00 103,334.00
Series 2019a (CRWA) 1,287,478.50 1,289,930.50 1,289,930.50 1,287,130.50
Series 2019b (Kyle) 1,174,531.50 1,172,646.50 1,172,646.50 1,175,574.50
Series 2019c (San Marcos) 1,897,305.00 1,899,831.00 1,899,831.00 1,897,081.00
Series 2019d (Buda) 268,481.00 271,717.00 271,717.00 269,889.50
Series 2020a (CRWA) 640,000.00 1,728,369.50 1,728,369.50 1,726,815.50
Series 2020b (Kyle) 585,000.00 1,573,890.50 1,573,890.50 1,577,476.50
Series 2020c (San Marcos) 500,000.00 2,584,310.50 2,584,310.50 2,581,682.50
Series 2020d (Buda) 75,000.00 365,842.00 365,842.00 365,470.00
Series 2022a (CRWA) 0.00 0.00 0.00 375,000.00
Series 2022b (Kyle) 0.00 0.00 0.00 340,000.00
Series 2022c (San Marcos) 0.00 0.00 0.00 340,000.00
Series 2022d (Buda) 0.00 0.00 0.00 50,000.00

Total Debt Service Payment 8,639,620.00 13,095,520.00 13,095,520.00 14,190,240.00
Total Capital Expenditures 8,686,350.00 13,215,520.00 13,175,520.00 14,335,240.00

Total Expense 10,704,740.00 15,507,970.00 15,489,080.00 17,034,060.00

Ordinary Income/Expense

Beginning Unreserved Fund Balance 2,224,421.58 2,209,973.16 2,209,973.16 2,515,820.00

Revenue

Project Contribution
City of San Marcos 3,670,815.52 6,135,730.00 6,135,730.00 6,524,195.50
City of Kyle 3,076,737.53 4,114,580.00 4,114,580.00 4,499,330.50
City of Buda 514,654.87 873,690.00 873,690.00 928,393.50
Canyon Regional Water Authority 3,426,100.03 4,571,520.00 4,571,520.00 4,988,322.50
Project Contribution - Other 28,648.00 31,600.00 31,600.00 35,000.00

Total Project Contribution 10,716,955.95 15,727,120.00 15,727,120.00 16,975,242.00
TexStar Interest Revenue

City of San Marcos 520.46 4,300.00 22,945.00 21,500.00
City of Kyle 408.87 3,400.00 18,025.00 16,900.00
City of Buda 73.71 600.00 3,250.00 3,050.00
Canyon Regional Water Authority 448.34 3,700.00 19,765.00 18,500.00
TexStar Interest Revenue - Other 0.00 0.00 0.00 0.00

Total TexStar Interest Revenue 1,451.38 12,000.00 63,985.00 59,950.00
Broadway Interest Revenue

City of San Marcos 840.86 550.00 1,387.00 1,250.00
City of Kyle 700.83 425.00 1,051.00 980.00
City of Buda 87.43 75.00 167.00 175.00
Canyon Regional Water Authority 861.52 450.00 1,218.00 1,075.00
Broadway Interest Revenue - Other 0.00 0.00 0.00 0.00

Total Broadway Interest Income 2,490.64 1,500.00 3,823.00 3,480.00
Total Operating Revenue 10,720,900.00 15,740,620.00 15,794,930.00 17,038,670.00
Total Funds Available 12,945,321.58 17,950,593.16 18,004,903.16 19,554,490.00

Net Income 16,160.00 232,650.00 305,850.00 4,610.00

Ending Unreserved Balance 2,209,973.16 2,442,620.00 2,515,820.00 2,520,430.00

109.49% 106.55% 108.74% 93.39%

Total Projects-in-Progress Eng. (Cash) 

Projects-in-Progress Eng. (Cash) 

Fund Balance as Percentage of Operating 

APPENDIX A GENERAL OPERATIONS BUDGET RECOMMENDED BUDGET- JULY 21, 2022
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2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

Beginning Fund Balance $2,209,973 $2,515,820 $2,791,430 $3,008,930 $3,356,690 $3,453,910

GENERAL OPERATIONS

Expenditures

Operations
Royalties & Permits $1,580,100 $1,611,471 $1,720,571 $2,071,300 $2,116,857 $2,163,644
Contract Services $220,930 $258,000 $245,000 $260,000 $260,000 $260,000
Operations $52,475 $56,300 $46,300 $48,615 $51,046 $53,598
Employee Expenses $443,050 $735,300 $1,453,403 $1,523,457 $1,675,803 $1,843,383
Travel, Conferences & Meetings $3,000 $5,000 $7,500 $10,000 $12,500 $15,000

Total Operations $2,299,555 $2,666,071 $3,472,773 $3,913,372 $4,116,206 $4,335,625
Plant O&M Expenditures $14,000 $32,750 $550,000 $800,000 $900,000 $975,000
Capital Projects (Cash)

Permitting/Groundwater Support $30,000 $45,000 $40,000 $35,000 $35,000 $40,000
Engineering & Studies (Cash) $50,000 $100,000 $100,000 $200,000 $150,000 $150,000

Total Capital Projects (Cash) $80,000 $145,000 $140,000 $235,000 $185,000 $190,000
Shared Water

Payments to Kyle $321,750 $92,000 $95,680 $33,169 $0 $0
Payments to San Marcos $271,650 $275,000 $286,000 $99,147 $0 $0

Total Shared Water $593,400 $367,000 $381,680 $132,316 $0 $0
Total Expenditures $2,986,960 $3,210,820 $4,544,450 $5,080,690 $5,201,210 $5,500,630

Revenues

City of San Marcos $869,605 $986,150 $1,434,400 $1,828,860 $1,864,720 $1,972,300
City of Kyle $683,123 $774,675 $1,126,800 $1,436,670 $1,464,840 $1,549,350
City of Buda $123,190 $139,700 $203,200 $259,080 $264,160 $279,400
Canyon Regional Water Authority $749,083 $849,475 $1,235,600 $1,575,390 $1,606,280 $1,698,950

Total Revenues $2,425,000 $2,750,000 $4,000,000 $5,100,000 $5,200,000 $5,500,000

PROJECTS

Expenditures

Series 2015a (CRWA) $249,058 $251,854 249,319.00 $251,609 $253,669 $255,307
Series 2015b (Kyle) $179,929 $178,608 182,116.50 $180,437 $178,677 $181,707
Series 2017a (CRWA) $501,018 $498,048 499,726.50 $496,042 $496,972 $497,548
Series 2017b (Kyle) $455,692 $452,997 454,983.00 $451,633 $452,933 $453,904
Series 2017c (San Marcos) $719,232 $719,282 718,676.50 $722,517 $720,617 $718,202
Series 2017d (Buda) $104,054 $103,334 102,526.00 $101,646 $100,678 $99,646
Series 2019a (CRWA) $1,289,931 $1,287,131 1,284,127.50 $1,268,415 $1,269,777 $1,269,461
Series 2019b (Kyle) $1,172,647 $1,175,575 1,173,260.50 $1,170,685 $1,167,985 $1,169,878
Series 2019c (San Marcos) $1,899,831 $1,897,081 1,893,944.00 $1,890,416 $1,886,646 $1,887,170
Series 2019d (Buda) $271,717 $269,890 268,019.00 $266,106 $269,171 $267,103
Series 2020a (CRWA) $1,728,370 $1,726,816 1,729,928.50 $1,727,476 $1,729,465 $1,729,985
Series 2020b (Kyle) $1,573,891 $1,577,477 1,575,751.00 $1,578,518 $1,575,764 $1,576,684
Series 2020c (San Marcos) $2,584,311 $2,581,683 2,583,616.50 $2,584,446 $2,589,386 $2,587,093
Series 2020d (Buda) $365,842 $365,470 364,447.00 $364,447 $368,734 $367,695
Series 2022a (CRWA) $0 $375,000 830,000.00 $830,000 $830,000 $830,000
Series 2022b (Kyle) $0 $340,000 760,000.00 $760,000 $760,000 $760,000
Series 2022c (San Marcos) $0 $340,000 1,185,000.00 $1,185,000 $1,185,000 $1,185,000
Series 2022d (Buda) $0 $50,000 170,000.00 $170,000 $170,000 $170,000

Total Expenditures $13,095,519 $14,190,242 $16,025,442 $15,999,391 $16,005,474 $16,006,383

Revenues

Sponsor Payments
City of San Marcos $5,203,374 $5,538,046 $6,381,237 $6,382,379 $6,381,649 $6,377,465
City of Kyle $3,382,157 $3,724,656 $4,146,111 $4,141,273 $4,135,359 $4,142,173
City of Buda $741,613 $788,694 $904,992 $902,199 $908,583 $904,444
Canyon Regional Water Authority $3,768,376 $4,138,848 $4,593,102 $4,573,541 $4,579,883 $4,582,301

Total Sponsor Payments $13,095,519 $14,190,242 $16,025,442 $15,999,391 $16,005,474 $16,006,383
Total Revenues $13,095,519 $14,190,242 $16,025,442 $15,999,391 $16,005,474 $16,006,383

Net Sponsor Payments

Sponsor Payments
City of San Marcos $6,135,730 $6,524,196 $7,815,637 $8,211,239 $8,246,369 $8,349,765
City of Kyle $4,114,580 $4,499,331 $5,272,911 $5,577,943 $5,600,199 $5,691,523
City of Buda $873,690 $1,199,394 $1,390,032 $1,258,983 $1,172,743 $1,183,844
Canyon Regional Water Authority $4,571,520 $4,988,323 $5,828,702 $6,148,931 $6,186,163 $6,281,251

Total Net Sponsor Payments $15,695,520 $17,211,242 $20,307,282 $21,197,095 $21,205,474 $21,506,383

Interest Income $31,600 $35,000 $35,000 $35,000 $35,000 $35,000
Other Income $67,808 $63,430 $63,430 $63,430 $63,430 $63,430

NET INCOME $305,850 $275,610 $217,500 $347,760 $97,220 $97,800

ENDING FUND BALANCE $2,515,820 $2,791,430 $3,008,930 $3,356,690 $3,453,910 $3,551,710

108.74% 103.43% 74.80% 71.22% 68.86% 66.88%

Alliance Regional Water Authority
APPENDIX B:  PROJECTED 5-YR BUDGET

RECOMMENDED 2022-07-21

APPENDIX B PROJECTED 5-YEAR BUDGET SUMMARY BUDGET - JULY 21, 2022
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Actual

FY 2020/21

Amended)

FY 2021/22

Estimated

FY 2021/22

Proposed

FY 2022/23

Ordinary Income/Expense

Revenue

Interim Water Revenue
City of San Marcos 0.00 0.00 0.00 0.00
City of Kyle 0.00 0.00 0.00 0.00
City of Buda 447,228.00 495,000.00 435,000.00 96,000.00
Canyon Regional Water Authority 0.00 0.00 0.00 0.00
County Line SUD 0.00 98,400.00 92,940.00 271,000.00

Total Interim Water Revenue 447,228.00 593,400.00 527,940.00 367,000.00
Total Operating Revenue 447,228.00 593,400.00 527,940.00 367,000.00
Total Funds Available 447,228.00 593,400.00 527,940.00 367,000.00

Expense

Water Expenditures

City of San Marcos 167,580.00 271,650.00 262,540.00 310,000.00
City of Kyle 285,851.00 321,750.00 265,400.00 57,000.00
City of Buda 0.00 0.00 0.00 0.00
Canyon Regional Water Authority 0.00 0.00 0.00 0.00

Operations & Maintenance 0.00 0.00 0.00 0.00
Total Payments for Water 453,431.00 593,400.00 527,940.00 367,000.00

0.00
Total Capital Expenditures 453,431.00 593,400.00 527,940.00 367,000.00

Alliance Regional Water Authority
APPENDIX C:  FY 2021-22 WATER SHARING

Payments for Shared Water

Phase 1A BPS O&M

RECOMMENDED 2022-07-21

APPENDIX C WATER SHARING BUDGET
RECOMMENDED BUDGET - JULY 21, 2022
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2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

Operations $123,190 $139,700 $203,200 $259,080 $264,160 $279,400
Debt Service $741,613 $788,694 $904,992 $902,199 $908,583 $904,444
Water Sharing $500,460 $271,000 $281,840 $97,705 $0 $0
TOTAL $1,365,263 $1,199,394 $1,390,032 $1,258,983 $1,172,743 $1,183,844

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

Operations $869,605 $986,150 $1,434,400 $1,828,860 $1,864,720 $1,972,300
Debt Service $5,203,374 $5,538,046 $6,381,237 $6,382,379 $6,381,649 $6,377,465
TOTAL $6,072,979 $6,524,196 $7,815,637 $8,211,239 $8,246,369 $8,349,765

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

Operations $683,123 $774,675 $1,126,800 $1,436,670 $1,464,840 $1,549,350
Debt Service $3,382,157 $3,724,656 $4,146,111 $4,141,273 $4,135,359 $4,142,173
TOTAL $4,065,280 $4,499,331 $5,272,911 $5,577,943 $5,600,199 $5,691,523

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

Operations $749,083 $849,475 $1,235,600 $1,575,390 $1,606,280 $1,698,950
Debt Service $3,768,376 $4,138,848 $4,593,102 $4,573,541 $4,579,883 $4,582,301
TOTAL $4,517,458 $4,988,323 $5,828,702 $6,148,931 $6,186,163 $6,281,251

Alliance Regional Water Authority
APPENDIX D:  Projected 5-Yr Contributions by Entity & Type

Projected 5-Yr Contributions for San Marcos by Type

Projected 5-Yr Contributions for Kyle by Type

Projected 5-Yr Contributions for CRWA by Type

Projected 5-Yr Contributions for Buda by Type

RECOMMENDED 2022-07-21

APPENDIX D BUDGET BY SPONSOR BY TYPE RECOMMENDED BUDGET - JULY 21, 2022
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.7 Consider adoption of Resolution 2022-07-27-003 authorizing the Executive Director 
to execute all documents related to granting of an easement to CenterPoint Energy 
Resources Corp. across the Authority’s Buda Pump Station property. ~ Graham 
Moore, P.E., Executive Director 

 

 

Background/Information  
In 2018 Center Point Energy approached the Authority about getting an easement across 
its Buda Booster Pump Station property so that they could loop their gas distribution 
system in the area.  At that time Staff worked with Center Point to find a location within 
the property that would have the least impact to the current and future operations of the 
site:  In addition Staff worked on the terms of the easement with Center Point to ensure 
that, among other considerations, Staff would be contacted if / when Center Point needs 
to access the easement so that we can allow them into the site. 
 
Most of the negotiations were completed and then Center Point stopped discussing the 
easement.  In Spring 2022 the discussions started again in earnest – Center Point has 
agreed to the location of the easement and all edits to the original terms and conditions 
as requested by the Authority.   
 
Center Point is offering compensation of $7,295 based on the current appraised value for 
the property.  
 
 
Attachment(s) 

• Resolution 2022-07-27-003 
• Center Point Energy Easement 

 
 
Board Decision(s) Needed: 

• Adoption of Resolution 2022-07-27-003 authorizing the Executive Director to 
execute all documents related to granting of an easement to CenterPoint Energy 
Resources Corp. across the Authority’s Buda Pump Station property.   
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RESOLUTION NO. 20220727-003 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS AUTHORIZING THE EXECUTIVE DIRECTOR TO 
EXECUTE ON BEHALF OF THE AUTHORITY ALL NECESSARY DOCUMENTS 
TO GRANT CENTERPOINT ENERGY RESOURCES CORPORATION AN 
EASEMENT ACROSS THE AUTHORITY’S BUDA BOOSTER PUMP STATION; 
AND OTHER RELATED MATTERS  

RECITALS: 

1. In 2018 CenterPoint Energy Resources Corporation (“CenterPoint Energy”)
approached the Authority requesting an easement across the Authority’s Buda Booster 
Pump Station property.  The purpose of the easement is to complete a regional project 
in which CenterPoint will loop their gas distribution system.  

2. The Authority negotiated with CenterPoint Energy on the preferred location
for the 10-foot wide permanent easement and the terms of the easement. 

3. In Spring 2022 CenterPoint Energy came back to the Authority and
requested completion of the easement.  CenterPoint Energy agreed with all of the edits 
to the terms and conditions stipulated by the Authority in 2018 as well as the location 
of the easement on the Authority property.  

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 
WATER AUTHORITY: 

SECTION 1.  The Authority authorizes the Executive Director to execute on 
behalf of the Authority all necessary documents to grant CenterPoint Energy Resources 
Corporation an easement across the Authority’s Buda Booster Pump Station as shown 
in Attachment A to this resolution.  

SECTION 2.  This Resolution shall be in full force and effect immediately upon 
its passage. 

ADOPTED:  July 27, 2022. 

ATTEST: 

_____________________________ _____________________________ 
Chris Betz James Earp
Chair, Board of Directors Secretary, Board of Directors 
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J:\Job Files\B2016\78819650 - Plum Creek (Gas)\Documents\78819650-40  07/25/22   DJS 
          JOB       78819650-40 

  MAP      233113900 
  S/C        New Braunfels 

 

DISTRICT NATURAL GAS EASEMENT 

NOTICE OF CONFIDENTIALITY RIGHTS: IF YOU ARE A NATURAL PERSON, YOU 
MAY REMOVE OR STRIKE ANY OR ALL OF THE FOLLOWING INFORMATION 
FROM ANY INSTRUMENT THAT TRANSFERS AN INTEREST IN REAL PROPERTY 
BEFORE IT IS FILED FOR RECORD IN THE PUBLIC RECORDS: YOUR SOCIAL 
SECURITY NUMBER OR YOUR DRIVER’S LICENSE NUMBER. 

 
STATE OF TEXAS  } 

KNOW ALL PERSONS BY THESE PRESENTS: 
COUNTY OF HAYS  } 
 

THAT, ALLIANCE REGIONAL WATER AUTHORITY, its successors and assigns, 

hereinafter referred to as “Grantor”, whether one or more, for and in consideration of the 

sum of TEN DOLLARS ($10.00) CASH and other good and valuable consideration, the 

receipt and sufficiency of which is hereby acknowledged, paid to Grantor by CenterPoint 

Energy Resources Corp., d/b/a CenterPoint Energy Texas Gas Operations, its 

successors and assigns, hereinafter referred to as “Grantee”, whose principal address is 

P. O. Box 1700, Houston, Texas 77251-1700, has GRANTED, SOLD AND CONVEYED 

and by these presents, does GRANT, SELL AND CONVEY unto said Grantee, a 

perpetual non-exclusive easement, hereinafter referred to as the “Easement”, on, over, 

under, and across a TEN foot (10’) wide strip of land that is unobstructed except for the 

Grantor’s Crossing Improvements described below, hereinafter referred to as the 

“Easement Area”, being out of, and a portion of, lands owned by Grantor, hereinafter 

referred to as “Grantor’s Property”, for one 8-inch diameter steel natural gas pipeline and 

related communication facilities, consisting of all necessary and desirable above and 

below ground equipment and appurtenances, hereinafter referred to as the “Grantee’s 

Facilities”. Grantor’s Property and the location of the Easement Area, as shown by the 

hatched area labeled “10’ EASEMENT”, are identified and depicted on Sketch No. 18-
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0180, attached hereto and incorporated herein. There is likewise herein granted a 

temporary construction easement on, over and across a thirty (30) foot wide strip of land 

located southernly of and adjoining the Easement Area for the installation of the Grantee’s 

Facilities. This temporary construction easement will terminate following the expiration of 

twelve (12) months after construction commences on Grantor’s Property. 

Grantee agrees, prior to constructing the Grantee’s Facilities, to coordinate with 

Grantor regarding the location and depth of the gas pipeline within the Easement Area. 

Upon completion of the Grantee’s Facilities, Grantee agrees to provide Grantor with “as-

built” drawings, in both hard copy and electronic format, showing the actual location and 

depth of the gas pipeline with the Easement Area. Grantee agrees that it will not thereafter 

alter the location or depth of the gas pipeline within the Easement Area without first 

securing the written approval of the Grantor for the proposed new location.  

Grantee herein agrees that after the completion of the construction of the 

Grantee’s Facilities within the Easement Area, Grantee will restore the Easement Area 

and temporary construction easement, as nearly as practical to the condition which 

existed prior to the commencement of said construction. 

 Grantee shall also have reasonable rights of ingress and egress to and from 

said Easement Area for the purposes of installing, operating, maintaining, replacing, 

inspecting, and removing said Grantee’s Facilities within the Easement Area along and 

through Grantor’s Property. If Grantee wishes to use working space outside of the 

Easement Area for its activities, Grantee will notify Grantor in advance and secure 

permission for the use. For planned or routine activities, Grantee shall make every 

reasonable effort to notify Grantor prior to accessing the Easement Area, so that impacts 
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to Grantor’s improvements such as fencing, roadways, etc. can be limited. If Grantee 

does not notify Grantor prior to planned or routine activities, Grantee shall notify Grantor 

when on site by contacting Grantor with contact information posted on site. In emergency 

situations, Grantee shall make every reasonable effort to notify Grantor as soon as 

reasonably possible that Grantee is accessing the Easement Area.  

 Grantee shall also have the rights to remove from the Easement Area and 

temporary construction easement, all bushes, trees and parts thereof, or other structures 

or improvements which are within, protrude, bisect, encroach or overhang into said 

Easement Area and which endanger or may interfere with the efficient, safe and proper 

operation, and maintenance of said Grantee’s Facilities. With respect to any such 

improvements that are allowed in the following paragraph, however, Grantee shall be 

obligated to restore the improvement to its previous condition upon completion of 

Grantee’s construction or maintenance activities, or upon receipt of a written request from 

Grantor. 

Except as provided by this paragraph, Grantor agrees not to place any obstructions 

within the Easement Area. Grantor shall have the right to construct or place, or cause to 

be constructed or placed, utilities, and/or drainage ditches, roadways, fences and/or 

driveways across, in a near perpendicular fashion, but not longitudinally along and within 

or under the Easement Area herein granted, hereinafter referred to as the “Crossing 

Improvements”, except that Grantor may construct a driveway along and on top of the 

Easement Area. Grantor assumes all responsibility for the cost of constructing, paving, 

and maintaining said Crossing Improvements within the Easement Area. Said Crossing 

Improvements shall not be constructed within twenty-four (24) inches at or below ground 
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near Grantee’s Facilities. In the event that Grantor constructs, or causes to be 

constructed, any Crossing Improvements which require the relocation and/or removal of 

Grantee’s Facilities, the Grantor will be responsible for all costs associated with the 

relocation and/or removal of Grantee’s Facilities. Grantor is prohibited from using the 

Easement Area for stockpile, burn piles, burn drums, spoil, water retention, or lay down 

areas. In the event Grantee damages any property or improvement of Grantor outside of 

the Easement Area, Grantee agrees to promptly restore the property or improvement to 

its previous condition after the damage occurs. Grantee agrees that it will be fully 

responsible for any actions taken by its agents, employees, consultants and contractors 

on Grantee’s behalf.    

This conveyance is expressly made and accepted subject to all valid and 

subsisting restrictions, reservations, covenants, conditions, rights of way, easements, 

liens, mineral reservations, and other encumbrances, if any, now in force and existing of 

record in the office of the County Clerk of Hays County, Texas, to which reference is here 

made for all purposes, and to those easements which, though not of record, are 

evidenced on the ground to the extent same pertain to the property. 

 Grantor, Grantee, and their respective successors and/or assigns shall observe 

and exercise all notification laws as per the Underground Facility Damage Prevention and 

Safety Act, also known as "ONE CALL" & "CALL BEFORE YOU DIG", when working in 

or near the Easement Area. 

To the extent that such laws and codes apply to Grantor, Grantee, and their 

respective successors and/or assigns, Grantor, Grantee, and their respective successors 

and/or assigns shall observe all safety codes and laws which apply to working along, 
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within and or near the Easement Area and Grantee’s Facilities during construction 

activities and safe clearance from such Facilities, including, but not limited to, the 

Occupational Safety and Health Administration (“O.S.H.A.”). 

Grantee agrees to indemnify, defend and hold harmless the Grantor and its 

successors, assigns, directors, officers and employees (the “Grantor Group”) from and 

against any loss, damage (whether property damage or personal injury, including death), 

liability, claim, demand, cause of action, suit, fine, remedial requirement or action, and 

any cost or expense related thereto (including reasonable attorneys’ fees and expenses) 

(collectively, any “Claim”) (i) that result from, are caused by or arise from Grantee’s 

operations on or use of the Grantor’s Property, including the Easement Area; and/or (ii) 

made against any member of the Grantor Group or to which any member of the Grantor 

Group is made a party involving any adverse effect upon the environment or any violation 

or alleged violation of applicable federal or state environmental laws and regulations by 

Grantee with respect to Grantor’s Property, including the Easement Area, in connection 

with use of the Easement or operation of the Grantee’s Facilities, or by Grantee’s agents, 

employees, contractors or any others acting on behalf of Grantee. ALL INDEMNITIES 

AND OBLIGATIONS UNDER THIS PARAGRAPH WILL BE ENFORCED TO THE 

FULLEST EXTENT PERMITTED BY APPLICABLE LAW FOR THE BENEFIT OF THE 

GRANTOR GROUP, SO LONG AS AN APPLICABLE CLAIM IS NOT CAUSED BY THE 

WILLFUL MISCONDUCT, SOLE NEGLIGENCE, OR GROSS NEGLIGENCE OF THE 

GRANTOR GROUP. The provisions of this indemnity shall survive the termination of this 

Easement.  

The transportation through the Grantee’s Facilities of any substance other than 
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natural gas is strictly prohibited. 

The Grantee agrees to clearly and properly mark all of Grantee’s Facilities that are 

above ground level. 

In the event Grantee is not using Grantee’s Facilities located within the Easement 

Area herein granted, this easement shall be released by Grantee upon written request by 

Grantor, its successors, or assigns, by a separate, executed and recordable release of 

easement instrument. 

TO HAVE AND TO HOLD the above described Easement, together with all and 

singular the rights and appurtenances thereto in anywise belonging, unto Grantee forever, 

and Grantor does hereby bind itself and its successors, heirs, assigns, and legal 

representatives, to fully warrant and forever defend all and singular the above described 

Easement and rights unto said Grantee, against every person whomsoever lawfully 

claiming or to claim the same or any part thereof, when the claim is by, through or under 

Grantor, but not otherwise.  

The terms, conditions and provisions contained herein constitute the complete and 

final agreement between Grantor and Grantee, (collectively the “Parties”) with respect to 

the subject matter hereof and supersedes all prior agreements, representations and 

understandings of the Parties and, by Grantor’s signature affixed hereto and Grantee’s 

use of the Easement, the Parties evidence their agreement thereof. No oral or written 

agreements made or discussed prior to, or subsequent to, the execution of this Easement 

shall supersede those contained herein. Any and all revisions, amendments and/or 

exceptions to the terms, conditions and provisions contained in this Easement shall be in 

written, recordable form and executed by both Parties, or their respective successors or 
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assigns in order to be deemed valid. 

 
EXECUTED this ________ day of _____________________, 20____. 

 
 
ALLIANCE REGIONAL WATER AUTHORITY 
 
BY: ____________________________ 
Signature 
 
 
_______________________________ 
Name typed or printed 
 
 
_______________________________ 
Title 
 
 
 
STATE OF TEXAS   } 
 
COUNTY OF HAYS   } 
 
BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, 
on this day personally appeared Chris Betz, Board Chair of ALLIANCE REGIONAL 
WATER AUTHORITY, known to me to be the person whose name is subscribed to the 
foregoing instrument and acknowledged to me that he executed the same for the 
purposes and consideration therein expressed, in the capacity therein stated, and as the 
act and deed of said Authority. 
 
Given under my hand and seal of office this ___ day of _________________, 20___. 

 
 
________________________________ 
Notary's Signature 

 
________________________________ 
Name typed or printed 

 
________________________________ 

       Commission Expires 
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CENTERPOINT ENERGY RESOURCES CORP., D/B/A CENTERPOINT ENERGY 
TEXAS GAS OPERATIONS 
 
 
BY: ____________________________ 
Signature 
 
 
_______________________________ 
Name typed or printed 
 
 
_______________________________ 
Title 
 
 
 
STATE OF TEXAS   } 
 
COUNTY OF ________________} 
 
BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, 
on this day personally appeared __________________________________________, 
____________________________ of CENTERPOINT ENERGY RESOURCES CORP., 
D/B/A CENTERPOINT ENERGY TEXAS GAS OPERATIONS, known to me to be the 
person whose name is subscribed to the foregoing instrument and acknowledged to me 
that (__)he executed the same for the purposes and consideration therein expressed, in 
the capacity therein stated, and as the act and deed of said entity. 
 
Given under my hand and seal of office this ___ day of _________________, 20___. 

 
 
________________________________ 
Notary's Signature 

 
________________________________ 
Name typed or printed 

 
________________________________ 

       Commission Expires 
 
 
AFTER RECORDING RETURN TO: 
SURVEYING & RIGHT OF WAY 
CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC 
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P. O. BOX 1700 
HOUSTON, TX  77251-1700 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.8 Consider adoption of Resolution 2022-07-27-004 approving a Groundwater 
Development Agreement with Rafe and Pamela Jackson. ~ Graham Moore, P.E., 
Executive Director 

 

 

Background/Information 
The Jacksons own groundwater rights on 167.59 acres of property in Caldwell County 
within the Gonzales County Underground Water Conservation District. The Jacksons 
approached the Authority interested in leasing the water rights.  Staff provided the 
standard terms and conditions of the Authority lease to the Jacksons, which they 
accepted. 
 
 
Attachment 

• Resolution 2022-07-27-004 
 
 
Board decision needed: 

• Adoption of Resolution 2022-07-27-004 approving a Groundwater Development 
Agreement with Rafe and Pamela Jackson.    
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RESOLUTION NO. 20220727-004 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER 
AUTHORITY BOARD OF DIRECTORS APPROVING A 
GROUNDWATER DEVELOPMENT AGREEMENT WITH RAFE 
AND PAMELA JACKSON AND RELATED MATTERS, AND 
DECLARING AN EFFECTIVE DATE 

 
 
RECITALS: 
 
1.  The Alliance Regional Water Authority (“Authority”) has entered into 

groundwater lease agreements with landowners covering more than 17,000 surface 
acres of property in Caldwell and Gonzales counties. 

 
2.  The Authority has total permitted groundwater rights of 16,320 acre-feet 

per year split between the Gonzales County Underground Water Conservation District 
and the Plum Creek Conservation District. 

 
3.  Rafe and Pamela Jackson own approximately 167.59 acres of water rights 

in a location near the Authority’s existing leases.  The Jacksons approached the 
Authority and wishes to enter into a groundwater development agreement for these 
water rights with the Authority. 

 
4.  The Authority Board of Directors wish to approve a groundwater 

development agreement with the Jacksons utilizing the standard terms and conditions 
previously developed by the Authority for other groundwater leasing agreements.  

 
 
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

PART 1.  The Groundwater Development Agreement between the Authority and 
Rafe and Pamela Jackson is approved.  

 
PART 2.  This Resolution shall be in full force and effect immediately upon its 

passage. 
 

ADOPTED:  July 27, 2022. 
 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     James Earp    
Chair, Board of Directors   Secretary, Board of Directors 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.9 Discussion and possible direction to Staff regarding the request by the Guadalupe-
Blanco River Authority to expand the capacity of the ARWA Water Treatment Plant.  
~ Graham Moore, P.E., Executive Director 

 

 

Background/Information 
The Guadalupe-Blanco River Authority (GBRA) is requesting that the ARWA Water 
Treatment Plant be increased in capacity by an additional 10.2 million gallons per day 
(MGD) for use by GBRA with four customers that have signed onto their TX130 Supply 
Project.  Those four customers are: County Line SUD, Maxwell SUD, Goforth SUD and 
Camino Real Utility. 
 
GBRA’s current capacity in the water treatment plant is 13.4 MGD based on the Water 
Treatment and Transmission Agreement between ARWA and GBRA.  ARWA’s capacity 
in Phase 1B is 6.1 MGD and is planned to increase to 20.1 at the end of Phase 1.  
 
The master plan for the Water Treatment Plant did not contemplate an increase in flow 
above 13.4 MGD for GBRA and therefore the process units, power, pipelines, etc. were 
not sized with this additional flow in mind. 
 
A definitive timeline for the expansion in capacity was not stated by GBRA, but generally 
it is understood that this is desired in the next 4-5 years and if possible would coincide 
with the Phase 1C/1D expansion previously planned by ARWA. 
 
As noted above the current agreement between ARWA and GBRA does not contemplate 
the additional capacity being made available to GBRA and therefore a new agreement or 
an amendment to the existing agreement would need to be negotiated, if the direction is 
provided to expand the plant. 
 
This information has been provided to the Technical Committee at their July meeting.  
They agreed that the information should be shared with the Board of Directors and that it 
be noted that Authority resources will be expended. 
 
 
Board Decision(s) Needed: 

• Possible direction to Staff.   
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

H.10 Consider adoption of Resolution 2022-07-27-005 authorizing the Executive 
Director to execute an amendment to the Water Sharing Memorandum of 
Understanding between the Authority and the cities of Buda, Kyle and San Marcos 
to reduce the water shared with Buda, as requested by Buda. ~ Graham Moore, 
P.E., Executive Director 

 

 

Background/Information 
The City of Buda reached out to the Authority and requested to reduce their allotment of 
shared water from 1.0 million gallons per day (MGD) to 0.5 MGD.  The water shared with 
Buda is provided by Kyle and San Marcos.  After discussions with both of these suppliers, 
Kyle is willing to accept the return of 0.5 MGD to their supplies.  Kyle would still allow 
Buda to utilize 0.5 MGD of their capacity in the GBRA IH-35 Treated Water Transmission 
System.  The change would not impact the commitments from San Marcos. 
 
Staff is working with the City of Buda and Kyle to complete an amendment that would 
effect this change to the Water Sharing MOU. 
 
 
Attachment(s) 

• Resolution 2022-07-25-005 
 
 
Board Decision(s) Needed: 

• Adoption of Resolution 2022-07-27-005 authorizing the Executive Director to 
execute an amendment to the Water Sharing Memorandum of Understanding 
between the Authority and the cities of Buda, Kyle and San Marcos to reduce the 
water shared with Buda, as requested by Buda.   
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RESOLUTION NO. 20220727-005 
 

A RESOLUTION OF THE ALLIANCE REGIONAL WATER AUTHORITY 
BOARD OF DIRECTORS APPROVING AND AMENDMENT TO THE 
MEMORANDUM OF UNDERSTANDING BETWEEN THE AUTHORITY AND 
THE CITIES OF BUDA, KYLE AND SAN MARCOS; AND OTHER RELATED 
MATTERS  
 
RECITALS: 
 
1.  Through the adoption of Resolution 2016-06-22-003 the predecessor to 

Alliance Regional Water Authority, the Hays Caldwell Public Utility Agency, entered into 
a Memorandum of Understanding with the cities of Buda, Kyle and San Marcos to share 
water with Buda.  

 
2.  The sharing agreement provided that Kyle and San Marcos would each 

commit 0.5 million gallons per day (MGD) of water to Buda and they would share 
capacities in their system to allow the water to be transmitted to Buda.    

 
3.  In early 2022 the City of Buda approached the Authority and requested that 

the amount of water shared with them be reduced to 0.5 MGD.  The Authority 
approached both Kyle and San Marcos with this information and Kyle requested that 
the 0.5 MGD return to their portfolio. 

 
4.  The Authority Staff and General Counsel have developed an amendment to 

the Memorandum of Understanding and is in the process of circulating this to the 
entities for their review and approval. 

 
  
BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 

WATER AUTHORITY: 
 

SECTION 1.  The Authority authorizes the Executive Director to execute on 
behalf of the Authority all necessary documents to amend the Memorandum of 
Understanding between the Authority and the cities of Buda, Kyle and San Marcos to 
reduce the water committed to Buda by 0.5 million gallons per day.  

 
SECTION 2.  This Resolution shall be in full force and effect immediately upon 

its passage. 
 

 
ADOPTED:  July 27, 2022. 

 
      ATTEST: 
 
 
_____________________________ _____________________________ 
Chris Betz     James Earp 
Chair, Board of Directors   Secretary, Board of Directors 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

I. BOARD MEMBER ITEMS OR FUTURE AGENDA ITEMS – Possible 
acknowledgement by Board Members of future area events and/or requests for 
item(s) to be placed on a future agenda where no action is required. 

 

 
Background/Information 
The Board Members have an opportunity to make announcements or to request that 
items be added to future Board or Committee agendas.  
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

J.1 Executive Session pursuant to the Government Code, Section 551.071 
(Consultation with Attorney) and/or Section 551.072 (Real Property Deliberations) 
regarding:     
A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

J.2 Action from Executive Session on the following matters: 
 

A. Water supply partnership options 
B. Groundwater leases 
C. Acquisition of real property for water supply project purposes 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

D. Consideration of Resolution 2022-07-27-006 finding Public Convenience and 
Necessity for and authorizing the acquisition of certain water pipeline 
easements and temporary construction easements and certain fee estates for 
the Alliance Regional Water Authority, Phase 1B Water Line Project in 
connection therewith, over, across, upon and under certain privately owned 
real estate properties; authorizing all appropriate actions by the Board of 
Directors, staff, retained attorneys and engineering and technical consultants 
in the institution and prosecution of condemnation proceedings to acquire any 
such needed fee estates and easements and temporary construction 
easements and related rights of ingress and egress that cannot be acquired 
through negotiation; declaring further negotiations futile; ratifying and affirming 
all acts and proceedings heretofore done or initiated by employees, agents, 
and attorneys of ARWA to acquire such property interests including necessary 
acts for any applicable lienholders for such properties; authorizing all other 
lawful action necessary and incidental to such acquisitions or eminent domain 
proceedings to survey, specify, define, and secure the necessary interests in 
real property; declaring the sections of the resolution to be severable one from 
the other in the event any section of the resolution is determined to be invalid; 
establishing an effective date; and finding and determining that the meeting at 
which this resolution is passed was noticed and is open to the public as 
required by law. 

 
 
Attachment(s) 

• Resolution 2022-07-27-006 
 
 
Board Decision(s) Needed:   

• Adoption of Resolution 2022-07-27-006.  
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RESOLUTION NO. 20220727-006 

 
 

A RESOLUTION BY THE BOARD OF DIRECTORS OF THE ALLIANCE REGIONAL 
WATER AUTHORITY FINDING PUBLIC CONVENIENCE AND NECESSITY FOR 
AND AUTHORIZING THE ACQUISITION OF CERTAIN WATER PIPELINE 
EASEMENTS, TEMPORARY CONSTRUCTION, ACCESS, SANITARY CONTROL, 
AND ASSOCIATED EASEMENTS AND CERTAIN FEE ESTATES FOR SEGMENT 
“W” OF THE ALLIANCE REGIONAL WATER AUTHORITY, PHASE 1 B WATER 
LINE PROJECT IN CONNECTION THEREWITH, OVER, ACROSS, UPON AND 
UNDER CERTAIN PRIVATELY OWNED REAL PROPERTIES; AUTHORIZING ALL 
APPROPRIATE ACTION BY THE BOARD OF DIRECTORS, STAFF, RETAINED 
ATTORNEYS AND ENGINEERING AND TECHNICAL CONSULTANTS IN THE 
INSTITUTION AND PROSECUTION OF CONDEMNATION PROCEEDINGS TO 
ACQUIRE ANY SUCH NEEDED FEE ESTATES AND EASEMENTS AND 
TEMPORARY CONSTRUCTION, ACCESS, SANITARY CONTROL, AND 
ASSOCIATED EASEMENTS AND RELATED RIGHTS OF INGRESS AND EGRESS 
THAT CANNOT BE ACQUIRED THROUGH NEGOTIATION; DECLARING 
FURTHER NEGOTIATIONS FUTILE; RATIFYING AND AFFIRMING ALL ACTS 
AND PROCEEDINGS HERETOFORE DONE OR INITIATED BYEMPLOYEES, 
AGENTS, AND ATTORNEYS OF ARWA TO ACQUIRE SUCH PROPERTY 
INTERESTS INCLUDING NECESSARY ACTS FOR ANY APPLICABLE 
LIENHOLDERS FOR SUCH PROPERTIES; AUTHORIZING ALL OTHER LAWFUL 
ACTION NECESSARY AND INCIDENTAL TO SUCH ACQUISITIONS OR EMINENT 
DOMAIN PROCEEDINGS TO SURVEY, SPECIFY, DEFINE, AND SECURE THE 
NECESSARY INTERESTS IN REAL PROPERTY; DECLARING THE SECTIONS OF 
THE RESOLUTION TO BE SEVERABLE ONE FROM THE OTHER IN THE EVENT 
ANY SECTION OF THE RESOLUTION IS DETERMINED TO BE INVALID; 
ESTABLISHING AN EFFECTIVE DATE; AND FINDING AND DETERMINING 
THAT THE MEETING AT WHICH THIS RESOLUTION IS PASSED WAS NOTICED 
AND IS OPEN TO THE PUBLIC AS REQUIRED BY LAW. 

 
WHEREAS, in order to promote public health, safety, and welfare, ALLIANCE REGIONAL 

WATER AUTHORITY (“ARWA”) hereby finds that public convenience and necessity require acquisition 
of permanent Pipeline and Right-of-Way Easements and, in some instances, temporary, access, sanitary 
control, and associated electric easements (cumulatively, “Easements”) over, or fee simple title to certain 
tracts of land identified in the attached Exhibit being more specifically described by metes and bounds in 
Exhibit “A” for the public use to construct, reconstruct, operate, inspect, maintain and repair water 
transmission lines and related facilities and improvements within Segment “W” of Phase 1 B of the project 
(the “Project”); and 
 

WHEREAS, in order to effectuate the Project, it will be necessary and convenient that agents, 
representatives, or employees of ARWA lay out the Project, and acquire these property rights from properties 
for the purpose of construction, reconstruction, operation, inspection, maintenance and repair of the Project; 
and 
 

WHEREAS, it may be necessary to hire engineers, surveyors, appraisers, attorneys, title companies, 
architects, or other persons or companies to effect the laying out, establishment, and acquisition of land rights 
necessary to effectuate said Project; and 
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WHEREAS, in order to acquire the necessary land rights, it will be or has been necessary for 

ARWA’s agents, representatives, or employees to enter upon the above- described properties for the purpose 
of surveying and establishing said land titles and to determine adequate compensation for said land rights, to 
conduct tests, and to negotiate with the owners thereof for the purchase of necessary land rights; and 
 

WHEREAS, it was necessary to set out procedures for the establishment and approval of just 
compensation for the necessary land rights to be acquired for the Project; and 

 

WHEREAS, as provided for by Texas Water Code, Chapter 65, including Sections 65.201, and the 
Texas Special District Local Laws Code Chapter 11010, including Sections 11010.101, 11010.102 and 
11010.103, the Board finds and determines that each of the parcels of land listed below, and more particularly 
described in the attached Exhibits (parcels), are necessary or convenient as a part of the system of water 
pipelines to be constructed, reconstructed, operated, inspected, maintained, or repaired and it is necessary to 
acquire the Easements and fee simple title in the parcels or such lesser property interests as set forth in the 
attached Exhibits as part of the Project; and 

 
WHEREAS, the Board finds and determines that the water pipeline facilities to be constructed or 

improved on the parcels identified and listed below and those property interests acquired; and 

WHEREAS, the Board finds and determines that condemnation of the parcels is required; and 

WHEREAS, the initiation of condemnation proceedings for the parcels is adopted and authorized by 
a single order for the parcels, and this first vote by the Board applies to all of the parcels. 

 
 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF ALLIANCE 
REGIONAL WATER AUTHORITY: 
 

SECTION 1. 
 
1. That in order to promote the public health, safety, and welfare, public convenience and necessity 
require ARWA’s acquisition of Easements, fee simple interests, and any such lesser property interests for the 
public use for construction, reconstruction, operation, maintenance, inspection and repair of water 
transmission lines and appurtenances over those certain parcels of land described with particularity on Exhibit 
“A,” attached and incorporated herein by reference as if fully set out. 
 
2. That ARWA’s agents, representatives, or employees are hereby authorized to: 
 

a. Lay out the exact location of the land area needed for the necessary property 
interests described herein; 

 
b. Hire such engineers, surveyors, appraisers, title companies, architects, and other 
persons or companies needed to effect the laying out of the facilities, the establishment 
and acquisition of easement rights and other rights necessary for the Project; 

 
c. Enter upon any property necessary for the purpose of surveying and establishing 
title, to determine adequate compensation for the necessary land rights, and to conduct 
tests; 

 
d. Negotiate with the owners of any such properties for the purchase thereof; 

 
e. To purchase any necessary easements and rights-of-way on, over, under and 
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across each of the Easements and execute all documents necessary to acquire such 
necessary land rights; 

 
f. Initiate eminent domain proceedings against the owner(s) of each of the 
Easements for acquisition thereof in the event the owner(s) fail to accept a bona fide 
offer to purchase each of the respective Easements; and 

 
g. Take whatever further actions deemed appropriate to economically effect the 
establishment of the Project and appurtenances thereto. 

 

3.  That all previous acts and proceedings done or initiated by ARWA’s agents, representatives, or 
employees for establishment of the Project, including the negotiation for and/or acquisition of any necessary 
property rights for any of the Easements are hereby authorized, ratified, approved, confirmed, and validated. 
This resolution shall take effect immediately from and after its passage. 
 
 SECTION 2. That it is hereby officially found and determined that the meeting at which this 
resolution is passed is open to the public and that public notice of the time, place, and purpose of said meeting 
was given as required by law. 
 
 PASSED AND APPROVED this the 27th day of July 2022. 
 
 
ALLIANCE REGIONAL WATER AUTHORITY 
 
 
        
Chris Betz 
Chair of the Board of Di rectors of 
ALLIANCE REGIONAL WATER AUTHORITY 
 
 
ATTEST: 
 
 
        
James Earp 
Secretary of the Board of Directors of 
ALLIANCE REGIONAL WATER AUTHORITY 
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EXHIBIT “A” 
 

Parcel Number Landowner County Survey Abstract Acres Owned Property(ies) 

 

 

C044 

 

 

WZ Investment, 
LLC 

 

 

Hays 

 

 

John Stewart 

 

 

 

 

 

No. 14 

 

 

116  

 

 

 

1.467-FS 
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Parcel C044H – Fee Simple 
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 REGULAR MEETING 
 Alliance Regional Water Authority Board of Directors 

 
 BOARD MEMBER PACKETS 

Wednesday, July 27, 2022 at 3:00 PM 
Pauline Espinosa Community Hall, 170 Charles Austin Drive, San Marcos, TX 78666  

 

  

 

K. ADJOURNMENT 
 

 

 

126


	Table of Contents
	A - Call to Order
	B - Roll Call
	C - Public Comment Period
	D - Consent Agenda
	D.1 - Consider minutes of 6/22/022 meeting
	D.2 - Consider financial reports for May and June 2022
	F.1 - Report on Technical Committee activities
	F.2 - Update on area water meetings
	G - Executive Director and Legal Counsel Reports
	H.1 - Presentation on Transition Plan for O&M as requested by the Board
	H.2 - Discusison regarding selection of an operator for the Autority's Carrizo Water Supply Project
	H.3 - Update on construction of the Authority's Phase 1B Program
	H.4 - Update on the Authority's Phase 1B Program
	H.5 - Consider Resolution 20220727-001 approving Supp #5 to WO#5 with BGE for Segment C
	H.6 - Consider Resolution 2022-07-27-002 adopting the Authoirty's FY 2022-23 budget
	H.7 - Consider Resolution 2022-07-27-003 authorizing Exec Dir to execute CenterPoint easement
	H.8 - Consider Resolution 2022-07-27-004 approiving a GWDA with Jacksons
	H.9 - Discussion regarding GBRA's request to expand the ARWA Water Treatment Plant
	H.10 - Consider Resoltuion 2022-07-27-005 authorizing the Exec Director to execute an amendment to the Water Sharing MOU
	I -  Board Member Items or Future Agenda Items
	J.1 - Executive Session
	J.2. A-C - Action from Executive Session
	J.2.D. - Consider Resolution 2022-07-27-006 finding PCN on a parcel
	K - Adjournment
	Resolution 20220727-001 BGE Supp No 5 to WO 5 for Segment C Design.pdf
	220707 ARWA1BSC Final Design Amendment 1.pdf
	220707 ARWA1BSC Final Design Amendment 1
	2
	3





